
SUMMARY 
 
 
COMPLETED 
 
• Students Channel - As of 7/31/2001, the number of borrowers on Electronic Debiting was 

401,539, exceeding our goal of 400,000 by September 30, 2001.  This is a 54% increase from 
our starting point (260,000) in the beginning of the fiscal year. 

 
• Schools Channel - We have eliminated paper financial aid transcripts (FATs) from the 

student aid process.  Effective July 1, 2001, schools have been using NSLDS to obtain 
financial aid history information for transfer students, doing away with the Mid-Term 
Financial Aid Transcript. 

 
 
GREEN LIGHT 
 
• Schools Channel - SFA hosted its first National Default Prevention Day on August 2 at SFA 

training facilities around the country.  More than 1,364 people were registered for the day of 
workshops designed to teach schools how to help students avoid defaulting on their loans.  
SFA invited all Title IV participating schools in the FFEL and DL communities to 
participate, and personally followed up with schools that have high default rates.  

 
 
• Students Channel - Through July 2001, there have been 9,560,438 FAFSA applications 

processed.  Of these, 4,327,495 have been filed electronically, with 2,726,371 of them filed 
via the web.  To date, 63% of all electronic submissions have utilized the web. 

 
 
YELLOW LIGHT 
 
• CIO – There has been a two week delay in the completion of the integration testing of the 

bTrade software that was installed.  We will begin production with schools tentatively on 
September 6, 2001, which pleased the schools.  

 
 
RED LIGHT 
 
Nothing to report. 
 
 
 
 

                                                                                                            Bi-Weekly Report as of August 03, 2001 



Indicator1 Status
Establish a Web portal for students that will provide access to student related online services. Delayed
Create and launch a new products/services/delivery approach.
Launch a single, toll-free "one call does it all" number for student customer service.
Answer 95 % of 1-800-4FEDAID calls, and average a four rating (out of five) in weekly service survey. 

Increase the number of FAFSAs filed electronically from four million last year to five million in FY2001. 
Process all paper and electronic FAFSAs with an average turnaround time of seven days or less.  
Upgrade the Student Aid Report (SAR) for the 2002/2003 School year with a plain language letter.
Analyze the results of the IRS Phase II statistical study of electronic matching of income data.*
Increase to 400,000 the total number of borrowers repaying Direct Loans through Electronic Debiting. 
Retire Central Data System: transferring necessary functionality to other systems.  
Process all deferment and forbearance requests within seven days of receipt at the DL Servicing Center.

Provide, via the DL Servicing Web site, new Spanish language deferment and forbearance requests.
Process Loan Consolidations in 50 days or less. 
Increase the number of consolidation applications filed electronically by 50% in FY2001.
Keep the default recovery rate at 10% or higher.*
Implement the National Directory of New Hires database matching program.*
Establish a program and multi-year goals to further reduce the cohort and lifetime default rates.*
Increase oversight efforts by increasing Program Reviews by 20%.* 
Educate the foreign school community about SFA program requirements to reduce non-compliance.*
Implement a pilot program that prevents students from falsifying enrollment at foreign institutions.*
Determine the initial cohort of recertification applications of foreign non-medical schools in FFEL.
Keep the cohort default rate under 8%.*
Provide each school with single SFA point of contact.
Release version 1 of the School Portal.  
Release version 2 of School Portal.  Delayed
Choose operating partners to assist in building common business processes and systems.
Develop and implement a strategy for creating a single "system" of unduplicated school data.
Complete 96% of reimbursement requests within 30 days. 
Develop action plans for at least 90% of the schools on reimbursement.*
Resolve 93% of school audits within six month of receipt.* 
Process 98% of the Direct Loan origination and disbursement records within two days.  
Process 98% of the Pell funding requests from RFMS receipt through GAPS within 24-36 hours. 
Migrate the Campus-Based System to a relational database for use in the 2001-2002 FISAP filing.
Provide Direct Loan schools with results of PLUS loan credit checks within two days. 
Eliminate the Mid-Term Financial Aid Transcripts.
Maintain the viability and competitiveness of the Direct Loan Program.
Provide Direct Loan schools with results of on-line entrance counseling electronically.
Establish a program and multi-year goals to further reduce the cohort and lifetime default rates.*
Establish Web portal for Financial Partners to provide one stop access to SFA services and information. Delayed
Design and implement improvements to the core business functions.
Implement and monitor at least four voluntary flexible agreements for program participation. 
Submit a report to Congress on the viability of expanding the VFA "pilot". 
Implement a centralized processing pilot project to eliminate false death and disability claims.*
Complete investigative analysis on the remaining 1,300 discharges identified from the IG audit.*
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Indicator1 Status

PERFORMANCE PLAN INDICATOR STATUS AT A GLANCE*
as of August 3, 2001

Retire the FFEL System (Phase I).
Create the Data Mart (Phase I).
Achieve 90% of the annual major modernization milestones that have been approved by the ITIRB.
Implement an infrastructure to support a standard branding view of all SFA data.
Reduce overall volume-adjusted operating costs for systems migrated to the data center by five percent.
Convert partner interfaces from a private network to the Internet.
Use data warehousing to provide information for management reporting and trend analysis.
Build the enterprise technical architecture including Middleware.
Enhance the security infrastructure based upon the framework and policies developed in FY 2000.*
Implement configuration management for SFA initiatives.
Complete the IT policies and procedures manual. 
Implement three Electronic ID processes and test these with customers, external partners or employees.
Complete the migration of the Direct Loan Servicing System to the Virtual Data Center. Dropped
Publish Application Program Interface Standards for all technical services and some business services.
Develop the Enterprise Solution for electronic signature. 
Demonstrate enhanced SFA financial management.*
Provide full accounting capability for all SFA programs through implementation of the FMS.*
Obtain an unqualified opinion on the FY 00 SFA financial statement audit.*
Enhance the activity-based costing module to track unit costs and provide quarterly managerial reports.*
Expand SFANet to be the transaction tool for SFA's internal business.
Develop and implement a national outreach campaign to promote use of key SFA electronic products.  
Design and deliver a course on student aid traditions to all SFA employees by December 15, 2000. 
Deliver a course on "SFA Front-to-Back" that explains the processes involved in delivering financial aid.   
Implement second generation Ombudsman Case Tracking System (OCTS 2.0).
Develop feedback loops to give operating partners quarterly reports of cases specific to their unit.
Develop and implement a research agenda focused on collecting and evaluating program performance.
Implement an integrated data collection and reporting process on program data to all SFA managers.
Pilot individual team-based scorecards.
Simplify FFELP Lender Due Diligence Regulations.
Create an SFA Policy Guidance Database.
Modify procedures to expedite the recruitment process.
Implement new employee incentives and recognition programs that support the performance plan.
Implement SFA Performance Development Process.
Implement a 'Partnership Program' to establish a better relationship with SFA Operating Partners.
Assume complete responsibility for the management of all SFA acquisitions and contracts.
Complete adoption of performance measures to appropriate legacy contracts.
Ensure new contracts include consistent and value-added performance measures.
Increase participation of small businesses in our contracts and in subcontracts by 5%.
Develop an automated contract management system to interface with SFA's FMS.
Provide performance-based training on acquisition management to all SFA managers.
Implement the recommendations of the Document Quality Control Group.*
Test all new products or modules with actual "end-users" to identify deficiencies prior to product release.

 *Contributes to the goal of improving the financial integrity of student financial aid programs.
 1List is not exhaustive of all SFA operating goals and improvement projects.
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APPENDIX 
 

August 3, 2001 1

    Channel Fin
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

1 Students  Establish a Web portal for 
Students that will provide 
access to Student related online 
services.  
 

DELAYED 
 
HISTORY 
APRIL 27, 2001: The Students Channel continues to actively participate in the 
CIO sponsored Portal Strategy IPT.  Our high level portal requirements have been 
delivered to the CIO.  The CIO is currently reviewing Web products that will 
meet our requirements.  The IPT outcome will produce an SFA wide Portal 
Strategy including views of the Channels.  Once the Portal Strategy is delivered, 
we will commence a detailed Student Channel content analysis.  Modernization 
funds for this effort are pending the acceptance of the Portal Strategy document, 
as it will outline the funding requirements.  The target completion date for this 
initiative has been extended to 9-30-02.  Successful completion of this project is 
contingent on the successful implementation of the Schools Portal, and the 
allocation of dollar resources. The Students channel is awaiting final CIO 
recommendations regarding Web products. 
 
APRIL 13, 2001:   
DELAYED.  The Students Channel continues to actively participate in the CIO 
sponsored Portal Strategy IPT.  Our high level portal requirements have been 
delivered to the CIO.  The CIO is currently reviewing Web products that will 
meet our requirements.  The IPT outcome will produce an SFA wide Portal 
Strategy including views of the Channels.  Once the Portal Strategy is delivered, 
we will commence a detailed Student Channel content analysis. Modernization 
funds for this effort are pending the acceptance of the Portal Strategy document, 
as it will outline the funding requirements.  Successful completion of this project 
is contingent on the successful implementation of the Schools Portal, and the 
allocation of dollar resources. The students Channel is awaiting final CIO 
recommendations regarding Web products. 

 
 
 

5% 

2 Students  Create and launch a new 
products/services/ delivery 
approach that will increase the 
amount of student aid related 
information available to 
Students and Parents, including 
those speaking English as a 

 
 
HISTORY 
JULY 6, 2001: This project has been completed, with the only reporting items 
remaining awaiting possible moratorium exemptions.  “Looking for Student Aid” 
is a brochure on finding scholarships and applying for federal student aid without 
paying money for information.  It suggests sources of free information and advice 

 
 
 

99% 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

second language. for the student and parent.  Comments from the financial aid community have 
been incorporated.  Brochure will be printed and distributed when a moratorium 
exception is granted.  A teacher loan forgiveness brochure is being produced as a 
FSAIC item and will not be available for bulk ordering.  The brochure will reflect 
recent changes on teacher loan forgiveness programs.  Comments from SFA staff 
have been incorporated into the text.  The brochure will be printed and distributed 
when a moratorium exception is granted.  Several Students Channel staff visited 
Puerto Rice to conduct focus groups with students, parents, and teachers on a debt 
management publication in Spanish and English (title of publication to be 
determined).  This publication features highlights from several current 
Department of Education publications including “All About Direct Loans”, 
“Entrance/Exit Counseling Guide for Borrowers”, and “Student Loans Driving 
You Crazy?”  The publication is being edited to incorporate suggestions made by 
the Hispanic community.  Internal review is complete and changes will be 
incorporated.  Text completed.  Publication will be printed and distributed when 
moratorium is lifted. 
 
JUNE 8, 2001: The English and Spanish versions of the 2001-02 Drug Brochure 
have been delivered to the printer. Backorders are being fulfilled. 
 
MAY 25, 2001: Aid Awareness final text review is complete.  Other SFA staff 
will finish reviewing the publication by May 25, 2001. 
 
MAY 11, 2001: The 2002-03 English/Spanish Student Financial Assistance 
Glossary of Financial Aid Terms is being updated and will be distributed 
throughout SFA via e-mail on May 14, 2001 and made available on the Intranet 
when the Students Channel site reopens.  A federal student aid poster has been 
developed to raise awareness about student aid scams, and to stress applying is 
free, and that information and advice is readily available.  Feedback on the 
poster’s design and message was obtained though list-servs and focus groups 
from more than 200 participants including high school counselors, students and 
parents.  Because the poster has been delayed by the moratorium, it will be 
distributed September 2001.  “Looking for Student Aid” is a brochure on finding 
scholarships and applying for federal student aid without paying money for 
information.  It suggests sources of free information and advice for the student 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

90% 
 
 

80% 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

and parent.  Comments from the financial aid community are being incorporated. 
 We will seek student feedback after the brochure is laid out.  A teacher loan 
forgiveness brochure is being produced as a PIC item and will not be available for 
bulk ordering.  The brochure will reflect recent changes on teacher loan 
forgiveness programs.  Comments from SFA staff are being incorporated into the 
text.  The English and Spanish versions of the 2001-02 Drug Brochure are final.  
Delivery date is May 10, 2001.  Several Students channel staff visited Puerto Rico 
to conduct focus groups with students, parents, and teachers on a debt 
management publication in Spanish (title of the publication to be determined).  
This publication features highlights from several current Department o Education 
publications including “All About Direct Loans”, “Entrance/Exit Counseling 
Guide for Borrowers”, and “Student Loans Driving Your Crazy?”  The 
publication is being edited to incorporate suggestions from the Hispanic 
community.  Final text review is underway.  
 
APRIL 27, 2001: The 2002-03 English/Spanish Student Financial Assistance 
Glossary of Financial Aid Terms is being updated and will be distributed 
throughout SFA via email and made available on the Intranet.  This glossary is 
given to contractors (professional translators with ATA accreditation) for 
translation of SFA material.   A federal student aid poster has been developed to 
raise awareness about student aid scams, and to stress applying is free, and that 
information and advice is readily available.  We expect a printed supply to be 
available May 7, 2001.  NOTE:  Because the poster has been delayed by the 
moratorium, we are considering postponing its distribution until September.  The 
Spanish version of the 2001-2002 Drug Brochure is final.  Proofs from the printer 
will arrive this week.  The English version of the 2001-2002 Drug Brochure is 
final.  Proofs from the printer will arrive this week.  Several Students Channel 
staff visited Puerto Rico to conduct focus groups with students, parents, and 
teachers on a debt management publication in Spanish (title of the publication to 
be determined).  This publication features highlights from several current 
Department of Education publications including All About Direct Loans, 
Entrance/Exit Counseling. 
 
APRIL 13, 2001: 
Contacted webmaster of the Department's "Resources in Spanish" page (Recursos 

 
 
 
 
 

40% 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

en Espanole) at www.ed.gov and included links to SFA material in Spanish.  
These links are located at http://www.ed.gov/offices/OIIA/ 
Spanish resources/publicaciones.html. The HMTL versions of the 2001-2002 
Funding Your Education in English and Spanish are available at 
http://www/ed/gov/prog_info/SFA/FYE/(March 2001).  The 2002-03 
English/Spanish Student Financial Assistance Glossary of Financial Aid Terms is 
being updated and will be distributed throughout SFA via e-mail and made 
available on the Intranet.  This glossary is given to contractors (professional 
translators with ATA accreditation) for translation of SFA material.  A federal 
student aid poster is being developed to raise awareness about student aid scams, 
and to stress applying is free, and that information and advice is readily available. 
 Feedback on the poster's design and message was obtained through list-servs and 
focus groups from more than 200 participants including high school counselors, 
students and parents.  The poster was sent to GPO on 3/28.  We expect a printed 
supply to be available in four weeks.  Looking for Student Aid is a brochure on 
finding scholarships and applying for federal student aid without paying money 
for information students.  It suggests sources of free information and advice for 
the student and parent.  Comments from the financial aid community are being 
incorporated.  We will seek student feedback after brochure is laid out.  A teacher 
loan forgiveness brochure is produced as a PIC item and will not be available for 
bulk ordering.  The brochure will reflect recent changes on teacher loan 
forgiveness programs.  The brochure is being distributed to SFA staff for 
comments and feedback.  The Spanish version of the 2001-02 Drug Brochure is 
final.   

3 Students  Launch a single, toll-free, "one 
call does it all", number for 
student customer service that 
will allow access to any call 
center. 

 
 
HISTORY 
MAY 11, 2001: The “Consistent Answers for Customers” business case was 
approved by the Internal Review Board on April 5.  There are four components to 
the business case:  Contact Management and Core View for Schools, Call Center 
Optimization, Central IVR, and Common Contact Management Application for 
SFA. 
 
APRIL 13, 2001: 
The Consistent Answers for Customers business case will be presented to the 

 
 
 

15% 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

Internal Review Board on April 5.  There are four components to the business 
case: Contact Management and Core View for Schools, Call Center Optimization, 
Central IVR, and Common Contact Management Application for SFA. 

4 Students  Answer 95 % of 1-800-
4FEDAID calls.  Ratings for 
courtesy, answer speed, and 
overall service will average a 
four rating (out of five) in our 
weekly survey. 

The call completion level year to date is currently averaging 98.1%. Customer 
satisfaction, based on overall service, has continued to exceed the required goal 
during this quarter. The average customer satisfaction for July has exceeded a 4 
rating, with 90% of the customers rating the service received a 4 (out of 5) or 
better. 
 
HISTORY 
JULY 6, 2001: The call completion level to date is currently averaging 98.1%.  
Customer satisfaction, based on overall service, has continued to exceed the 
required goal during this quarter.  The average customer satisfaction for June has 
exceeded a 4 out of 5 rating, with 91% of the customers rating the service a 4 or 
better. 
 
MAY 11, 2001: The call completion level to date is currently averaging 97.8%.  
Customer satisfaction, based on overall service, has continued to exceed the 
required goal during the first quarter.  The average customer satisfaction for April 
has exceeded a four rating, with 90% of the customers rating the service received 
a 4 (out of 5) or better. 
 
APRIL 27, 2001: 
The call completion level to date is currently averaging 97.3%.  Customer 
satisfaction, based on overall service, has continued to exceed the required goal 
during the first quarter.  The average customer satisfaction for March has 
exceeded a four rating, with over 91% of the customers rating the service 
received a 4 (out of 5) or better. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Exceeding 
Standard 

5 Students  Increase the number of 
FAFSAs filed electronically 
from four million last year to 
five million in FY2001 with 
50% via our web product. To 
help accomplish this, release 
the FAFSA on the Web 5.0 

Through July 2001, there have been 9,560,438 applications processed in FY01. 
Of these, 4,327,495 have been filed electronically, with 2,726,371 of them filed 
via the web. To date, 63% of all electronic submissions have utilized the web. We 
are projecting that we will process 5,405,161 applications electronically in FY01. 
Of that number, we are projecting that 3,292,782 or 61% of them will be filed via 
the web. 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

application in time for the 
2001-2002 application cycle, 
making the application 
completion easier for users, 
while increasing performance 
and scalability. 

HISTORY 
JUNE 8, 2001: Through May there have been 7,849,404 applications processed. 
Of these, 3,371,531 have been filed electronically, with 2,170,682 filed via the 
web. We are projecting that we will process 5,412,801 applications electronically 
in FY01. Of that number, we are projecting that 3,312,322 or 64% of them will be 
filed via the web. 
 
MAY 11, 2001: Through April there have been 6,497,980 applications processed. 
 Of these, 2,698,708 have been filed electronically, with 1,773,351 filed via the 
web.  To date 66% of all electronic submissions have utilized the web.  
 
APRIL 13, 2001: 
The 2001-2002 FAFSA on the Web was available to students on January 1, 2001 
at 7:15 a.m. CT.  Through March there have been 5,178,652 applications 
processed.  Of these 2,099,897 have been filed electronically, with 1,367,824 
filed via the web.  To date 65% of all electronic submissions have utilized the 
web.  We are projecting that we will process 5,076,017 applications electronically 
in FY01.  Of that number, we are projecting that 2,971,549 or 59% of them will 
be filed via the web. 

 
 

50% 

6 Students  Process all paper and electronic 
FAFSA's with an average 
turnaround time of seven days 
or less.   

For the 2001-02 processing cycle year to date, we are currently processing 
applications in an average of 4.9 days. For the most recent reporting period, we 
are currently processing applications in 4.4 days. 
 
HISTORY 
JUNE 8, 2001: For the 2001-02 processing cycle we are currently processing 
applications in an average of 4.72 days. 
 
MAY 11, 2001: For the 2001-02 processing cycle we are currently processing 
applications on an average of 5.5 days. 
 
APRIL 27, 2001: 
For the 2001-02 processing cycle we are currently processing applications on an 
average of 4.6 days. 

 
 
 
 
 

Exceeding 
Standard 

 
Exceeding 
Standard 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

7 Students  Upgrade the Student Aid 
Report (SAR) for the 
2002/2003 School year with a 
plain language letter that 
clearly explains to applicants 
what’s next, details the 
information they provided, and 
explains how to correct any 
FAFSA errors. 

 
 
HISTORY 
JULY 6, 2001: Phase II to begin in late Spring 2001 and will proceed equally as 
Phase I with usability testings in the summer months.  The redesign group will 
concentrate mostly on simplifying the language on the comments page and then 
will look into modifying the second half of the SAR (formerly Part II). 
 
APRIL 13, 2001:  
The SAR has gone through an extensive transformation as a result of extensive  
hours of usability testing beginning May 2000.  Based on the results of the tests  
and feedback from students and the FAA community, the SAR has been modified
to a "student" oriented form where the information/ steps are given in a sequenced
 manner (linear timeframe of SAR process).  After additional modifications were 
 made to the redesigned SAR, the current draft is posted on IFAP for general  
review.  So far, we have received feedback and suggestions on improving the  
format.  In general, the feedback has been positive.  In conclusion, APS has  
pending plans for the redesign and modification of the student correction pages – 
formerly as Part II of the SAR (Phase II).  SAR Redesign Activities - Phase I:  
Input from students and FAA groups.  Initial usability testing (May 2000).   
Second round of usability testing on the new and "raw" SAR (June 2000).   
Example of changes: 1. Problem: Unable to read and understand comment page on
 original SAR.  Recommendation: Delete all FAA information and leave student  
information only. New design drafted and refined by workgroup.  Additional  
comment text changes for 2001-2002. Final SAR usability testing – round 2 (July 
2000). Further refinements made to design and comments.  SAR draft published  
on IFAP to solicit feedback from students and FAA groups (November 2000)SAR
 Redesign Activities – Phase II: To begin in late Spring 2001 and will proceed  
equally as Phase I with usability testings in the summer months. The redesign  
group will concentrate mostly on simplifying the language on he comments page  
and then will look into modifying the second half of the SAR (formerly Part II). 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

8 Students 1 Analyze the results of the IRS 
Phase II statistical study of 
electronic matching of income 
data, and decide how to use the 
findings to improve our income 
verification sample. 

 
 
HISTORY 
JULY 20, 2001: Mid-July, 2001: Macro will provide SFA with additional Pell-
specific data related to the Phase II study.  September 30, 2001: Macro will 
deliver draft results of follow-up study we plan to do that compares Pell Payment 
data to IRS data to see if the comparison changes the results of the Phase II 
findings. 
 
JULY 6, 2001: Mid-July, 2001 – Macro will provide SFA with additional Pell-
specific data related to the Phase II study.  September 30, 2001 – Macro will 
deliver draft results of a follow-up study we plan to do that compares Pell 
Payment data to IRS data to see if the comparison changes the results of the Phase 
II findings. 
 
JUNE 8, 2001: NO CHANGE 
 
MAY 11, 2001: April 23, 2001: Macro provided SFA with a draft Executive 
Summary of the results of the statistical study. 
 
APRIL, 2001:  We had to adjust the original study schedule because the 
contractor doing the study for SFA had an unforeseen family emergency and 
because the programming was more complicated than originally anticipated.  We 
have adjusted the schedule for Phase II of the IRS statistical study as follows:  
12/26/00-Macro provided the IRS with SAS programming to perform need 
analysis using IRS income on the study sample and to generate statistical tables.   
1/31/01-IRS will provide SFA with requested statistical tables.  
2/9/01-Based on results of first batch of tables, ED requests additional tables from 
IRS.  
3/5/01-Macro requests additional tables from IRS.  
4/6/01-Macro will provide SFA with a draft report of the results of the statistical 
study.   
5/4/01-Macro will provide SFA with a final report summarizing the findings of 
the Phase II statistical study (which compares parent and student 2000-2001 
FAFSA-reported income to 1999 IRS income data).  

 
 
 

80% 
 
 
 
 
 

90% 
 
 
 
 
 

50% 
 

65% 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

7/17-ED provided the IRS with Phase II study sample files (50,000 independent 
students and 50,000 dependent students and their parents). July 17-August 4 - IRS 
matched ED file data with IRS master file data and extracted IRS data for 
statistical study. September 18-ED provided the IRS with SAS programs to: Link 
parent SSNs and IRS data to appropriate student application record. Determine 
what parent IRS income figures to use in the analysis. Substitute FAFSA income 
data fields with IRS income data (this program will also assume certain income 
earned from work values based on actual IRS AGI values).  
December 26-ED provided the IRS with SAS programming to perform need 
analysis using IRS income on study sample and to generate statistical tables.  
January 31, 2001-IRS provided initial statistical tables.   
February 9, 2001-ED requested additional tables based on some apparent 
discrepancies in some of the numbers in the IRS tables.   
February 15, 2001-IRS provided additional tables to ED.  
March 22, 2001-Error detected in output from IRS.  Programming change made 
and sent to IRS to correct error.   

9 Students  Increase the total number of 
borrowers repaying their Direct 
Loans through Electronic 
Debiting and other electronic 
methods to a minimum of 
400,000 borrowers.  

COMPLETED 
As of 7/31/2001, the number of borrowers on Electronic Debiting is 401,539. 
This year to date increase of 140,303 represents 101.11% of the annual goal. 
 
HISTORY 
JULY 6, 2001: As of 6-30-01, the number of borrowers on Electronic Debiting is 
393,662.  This year-to-date increase of 132,426 represents 95.43% of the annual 
goal. 
 
JUNE 8, 2001: As of 05/31/2001, the number of borrowers is 385,668. This year 
to date increase of 124,668 represents nearly 90% of the annual goal. 
 
MAY 11, 2001: As of April 30, 2001, the number of borrowers is 372,510.  This 
year-to-date increase of 111,510 represents 80% of the annual goal. 
 
APRIL 13, 2001: Electronic Debiting provides the borrower with an efficient 
means of payment that eliminates the need for check writing, mailing and 
postage.  In addition, there are savings to SFA in processing for Electronic 
Debiting borrowers.  This process provides a more consistent payment flow and 

100% 
 
 
 
 
 
 

90% 
 
 
 

80% 
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  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

error free environment.  In the beginning of FY01 there were 261,236 Borrowers 
using Electronic Debiting.  An increase of 138,700 Borrowers for FY2001 is 
required to meet the goal of 400,000.  As of 03/31/2001, the number of Borrowers 
is 355,810.  This year to date increase of 94,574 represents 68% of the annual 
goal. 

10 Students  Retire Central Data System: 
transferring necessary 
functionality to other systems.  

COMPLETED   
Retirement of Central Data Systems was successfully completed on November 
19, 2000.  This implementation was completed with no interruption in service and 
was transparent to the customer.  This project resulted in significant savings to 
SFA operating costs and eliminated redundancy across systems. 

100% 

11 Students  Process all deferment and 
forbearance requests within 
seven days of receipt at the 
Direct Loan Servicing Center. 

 
 
HISTORY 
APRIL 13, 2001: The average processing timeframe for deferment and 
forbearance requests was 6.45 days during March.  The service Center continues 
to be committed to the lowest possible turnaround time. 

 
 
 

Exceeding 
Standard 

12 Students  Provide, via the Direct Loan 
Servicing Web site, new 
Spanish language deferment 
and forbearance requests. 

COMPLETED 
With the implementation of our web site task order, borrowers who speak Spanish 
as a first language will not only be able to access deferment and forbearance 
forms in Spanish, but the majority of the DLS web site will also be in Spanish.  
The entire Direct Loan Servicing Web site was made available in Spanish 
effective February 20, 2001, at http://www.diservicer.ed.gov/.  This enhancement 
is made in conjunction with the School Year Software Release 2001/2002. 

100% 

13 Students  Process Loan Consolidations in 
50 days or less.  

 
 
HISTORY 
JULY 6, 2001: We are currently booking loan consolidations in an average of 46 
days. 
 
JUNE 8, 2001: NO CHANGE 
 
APRIL 13, 2001: We are currently booking loan consolidations in an average of 
46 days. 

 
 
 

Exceeding 
Standard 

 
Exceeding 
Standard 
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14 Students  Increase the number of 
consolidation applications filed 
electronically by 50%, as a 
percentage of volume, or a 
minimum of 150,000 
applications filed electronically 
in FY2001. 

COMPLETED 
  
HISTORY 
JULY 6, 2001: Through June 2001, we received 253,412 electronically filed 
applications representing 73% of the total application volume.  The goal of 
150,000 has been met. 
 
JUNE 8, 2001: Through May 2001 we received 228,507 electronically filed 
applications representing 72% of the total application volume. The goal of 
150,000 applications filed electronically has been met. 
 
MAY 11, 2001: Through April 2001 we received 201,279 electronically filed web 
applications representing 72% of the total application volume. 
 
APRIL, 2001:  Through March 2001 we received 173,282 electronically filed 
web applications representing 72% of the total application volume. 

 
 
 

100% 

15 Students 2 Keep the default recovery rate 
at 10% or higher. 

 
 
HISTORY 
JULY 6, 2001: Combined recoveries through May were approximately $3.6 
Billion comprised of approximately $970 million in ED recoveries and with the 
remainder of $2.6 Billion with the guaranty agencies.  At this pace, on a 
seasonally adjusted basis, annual recoveries will be approximately 15% of the 
outstanding portfolio.  June GA figures will be available the week of July 8th.  As 
of June 30, we have passed a significant threshold with recoveries from ED and 
PCA totaling $1,087,122,689.  We are almost $50 million ahead our recovery 
pace of last year.  This recovery rate puts us on target to easily exceed our goal.  
Private collection agency combined recoveries are up 14% over FY 00.  
Administrative Wage Garnishment payments are up 23% over FY 00. 
 
JUNE 8, 2001: As of June 5, we have now passed a significant threshold with 
combined recoveries totaling $1,012,485,941. We are almost $60 million ahead 
of our recovery pace from June 5 of last year. 
 
MAY 11, 2001: Combined recoveries through April were approximately $2.7 

 



APPENDIX 
 

August 3, 2001 12

  Channel Fin 
INT 

Action Item/ 
Performance Measure 
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% 
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billion comprised of approximately $800 million in ED recoveries and with the 
remainder of $1.9 billion with the guaranty agencies.  Administrative Wage 
Garnishment payments are up 25% over FY 00. 
 
APRIL 13, 2001: 
The recovery rate is comprised of the sum of ED's collections and the guaranty 
agency's (GA) collections on defaulted loans divided by the outstanding portfolio 
at the end of the previous year.  At the end of FY00, our portfolio was $28.8 
Billion.  Combined recoveries through March were approximately $2,496 Billion. 
 At this pace, on a seasonally adjusted basis, annual recoveries will be 
approximately 15% of the outstanding portfolio.  This recovery rate puts us on 
target to easily exceed our goal.  Private collection agency combined recoveries 
are up 10% over FY00.  Administrative Wage Garnishment payments are up 
almost 23% over FY00. 

16 Students 3 Fully implement the National 
Directory of New Hires 
database matching program to 
enhance default recoveries and 
resolutions. 

 
 
HISTORY 
JULY 6, 2001: As of June 30, 2001, SFA has collected over $82,000,000 as a 
result of receiving NDNH data.  The month of June alone generated a total of 
$24,552,559 in collections through this initiative.  SFA anticipates receiving 
collection data from the guaranty agencies that participated in this match within 
the next couple of months.  Since matching efforts with HHS began, new 
information has been obtained on 690,621 accounts, whose unpaid loan balances 
total $3,209,718,229. 
 
JUNE 8, 2001: On May 24th, results of SFA’s second match with HHS’ NDNH 
database were calculated. SFA sought to match 1.25 million collection records 
against HHS’ database, with almost half being guaranty agency records. The 
match produced data on a total of 461,728 accounts, with unpaid loan balances 
totaling approximately $1,181,255,690. As of May 31, SFA has collected over 
$57,000,000 as a result of receiving NDNH data. The month of May alone 
generated a total of $22,895,110 in collections through this initiative. SFA 
anticipates receiving collection data from the guaranty agency that participated in 
this match within the next couple of months. Since matching efforts with HHS 
began, new information has been obtained on 690,621 accounts, whose unpaid 

 
 
 
 
 
 
 
 
 

 
 
 
 

50% 
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loan balances total approximately $3,209,718,229. 
 
MAY 11, 2001: On April 27th, the second match tape was sent to HHS/OCSE and 
included data from eight guaranty agencies of the FFEL community.  The 
participating agencies vary by size, and were selected by the NCHELP Debt 
Management Committee.  The agencies participating are Texas, Oklahoma, 
Pennsylvania, New Jersey, Iowa, Louisiana, USA Funds, and Massachusetts.  A 
“live” match tape containing 1.25 million collection records was sent to 
HHS/OCSE for matching against the NDNH database.  Of this total, 673,689 
records were from the SFA database, and 581,277 were from the participating 
guarantors.  The results from this submission should be received by the week of 
May 21.  Collections results data received from the initial match continue to grow 
at a steadily increasing rate.  Since the initial match at the end of January, 
approximately $35 million has been collected primarily through this initiative.  
Security Addendum signed by heads of both agencies.  Interagency Agreement 
outlining cost of the match signed by heads of both agencies. 
 
APRIL 27, 2001: 
Since the initial match at the end of January, approximately $19 million has been 
collected primarily through this initiative.  On April 28, 2001 the second match 
will occur and include participation of eight guaranty agencies.  The agencies 
vary by size and were selected by a committee.  The agencies participating are 
Texas, Oklahoma, Pennsylvania, New Jersey, Iowa, Louisiana, USA Funds, and 
Massachusetts. 
 
MARCH 2001: Security Addendum signed by heads of both agencies.  
Interagency Agreement outlining cost of the match signed by heads of both 
agencies.  A "live" match tape containing 1.9 Million ED Collection records was 
sent to HHS/OCSE on December 27th for matching against the NDNH database.  
Match Results received from HHS/OCSE on January 23, 2001. Results indicate 
the following: Successful hits: 1,092,454; Eligible for collection activity 
(according to statute's requirement of <$16,000 annualized income): 424,508: 
Total Revenue of eligible accounts: $2,027,150,175.52.  Data received from the 
initial match was added to borrower accounts on February 1, and was included in 
the transfer to contract collection agencies on February 3. Matches are anticipated 
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quarterly, with the next match scheduled to occur in late March or early April.  
ED expects to include ten guaranty agencies in this match as a pilot before 
allowing all agencies to participate.  The ten agencies will vary in size, and will 
be selected by their committee.  In an effort to assure that information is used for 
accounts whose annualized income exceeds $16,000, ED's programming will only 
return accounts that meet that requirement back to the guaranty agencies. 

17 Students 4 Based on the "Fall Repayment 
Symposium," establish a 
program and multi-year goals 
to further reduce the cohort and 
lifetime default rates. 

 
 
HISTORY 
MAY 11, 2001: NO CHANGE 
 

APRIL 27, 2001: Met with NCHELP to identify Guaranty Agencies (such as 
Texas Guaranty and New York Guaranty) currently utilizing risk assessment 
models (default predictability models).  Met with Direct Loan servicing vendor to 
identify the rate of success of the current default aversion tools utilized with the 
Direct Loan Portfolio.  Developing a toolbox of flexible due diligence practices.  
piggyback with a consortium of key GA’s and financial institutions to share 
information relating to default aversion best practices and new technologies.  
Developing tools to understand the payment habits and other attributes of the 
borrower.  A book was developed based on the Fall Repayment Symposium.  
This book will assist in developing a plan to help meet the goal of reducing future 
default rates.  Identified all current practices of default aversion utilized by Direct 
Loan Servicing.  Created reports identifying various “buckets” of delinquency in 
30-day increments through period up to delivery to collection agency (360 days 
delinquent).  Created reports that identify basic characteristics of the delinquent 
borrower. I.e. length of time in repayment, school type, loan type. 
 

FEBRUARY 2001: A draft book was developed based on the Fall Repayment 
Symposium, and is currently in review.  This booklet will assist in developing a 
plan to help meet the goal of reducing future default rates.  Identify all current 
practices of default aversion utilized by Direct Loan Servicing.  05/30/2001 Rate 
success of current methods of default aversion used by Direct Loan Servicing.  
08/31/2001 Define a draft of life default rate model (i.e. predictability model to 
identify characteristics that may lead to default of a loan).  09/30/2001 Create a 
consortium with key GAs to share information relating to default aversion best 
practices and new technologies.  09/30/2001 Develop a draft of flexible due 

 
 

 
50% 

 

5% 
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diligence requirements and links to incentives. 06/30/2002 

18 Schools 5 Increase oversight efforts by 
increasing Program Reviews 
by 20%.  In FY 00 we 
performed approximately 130 
on-site reviews. 

As of July 30, 113 program reviews have been completed. 
 
HISTORY 
JULY 20, 2001: As of July 16, 104 program reviews have been completed. 
 
JULY 6, 2001: As of July 2, 100 program reviews have been completed. 
 
JUNE 22, 2001:  Ninety-one program reviews have been conducted. 
 
JUNE 8, 2001: Eighty program reviews have been conducted. 
 
MAY 11, 2001: As of May 9, 67 Program Reviews have been conducted.   
 
APRIL 13, 2001: 
On schedule.  The Case Teams were reminded of the importance of program 
reviews on Dec 22, 2000.  Case Teams developed plans to assure that reviews are 
completed by the end of the fiscal year, contingent on availability of travel funds. 
 Case Team plans for conducting 163 program reviews are complete and 51 
reviews have been conducted and entered into the PEPS database as of April 9, 
2001. 

 

19 Schools 6 Educate the foreign school 
community about SFA 
program requirements to 
reduce non-compliance. 
(Examples of possible efforts 
include developing a Student 
Financial Aid Handbook for 
foreign schools, or providing 
additional training) 

On July 5, 100 comments on the final Draft of the Foreign School Handbook 
were received from focus group participants. These comments are being collated 
by chapter and delivered to the contractor for inclusion in the Handbook. 
From June 3-5, 2001, staff of the Foreign Schools Team partnered with the 
Vermont Student Assistance Corporation and the USA Funds to present technical 
training in eligibility and FFEL program participation.  The training was 
conducted at the Atlantic Association of Colleges and Universities Student 
Services (AACUSS held at Mount Saint Vincent University, Halifax, Nova 
Scotia, Canada and at the Canadian Association of Student Financial Aid 
Administrators (CASFAA) held at McGill University, Montreal, Canada.  From 
May 27-31, 2001, staff of the Foreign Schools Team attended the NAFSA 
International Educators’ Conference in Philadelphia, PA.  During the conference 
they operated an SFA booth to provide SFA eligibility and program information, 
as well as demonstrate the electronic Application for Participation in Title IV 
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SFA programs to representatives of foreign schools, foreign organizations, 
students, and Servicers.  
 
HISTORY 
JUNE 8, 2001: The Foreign Schools Team in the Schools Channel continues to 
offer specific training to targeted segments on the electronic application to 
participate, Title IV requirements, and debt management counseling for students. 
 The IG has revised their schedule for completion of the Audit Guide to 
September 2001.  In the interim, the Guide will be sent to OPE for review.  
Comments due July 7.  The IG will then issue the Guide on July 31 for public 
comment, specifically from organizations like AICPA.  The review period will be 
30 days.  Issuance in draft will occur in September 2001.  At that point the draft 
can be used, with the final revisions in the March – June 2002 timeframe.  The IG 
is requesting Secretary Paige’s approval of a $500,000 threshold for full 
compliance audits.  For foreign schools that receive less than this, the audit 
requirements will be simplified. 
 
APRIL 27 2001: 
There are 487 postsecondary schools in countries outside the United States that 
participate in the FFEL program.  The OIG is developing an SFA audit guide 
specifically for foreign schools.  Scheduled completion is June 2001. 
 
MARCH 2001: On schedule.  There are 509 postsecondary schools in countries 
outside the United States that participate in the FFEL Program.  Their 
participation helps Title-IV-eligible students attend schools located outside the 
United States and receive funding under the FFEL program only.  SFA is 
developing a new publication, the Student Financial Aid Handbook for Foreign 
Schools.  Its purpose is to aid and guide foreign institutions that are participating 
in the FFEL Program.  Scheduled completion is 9/30/2001.  The OIG is 
developing an SFA audit guide specifically for foreign schools.  Scheduled 
completion April 2001.  The Foreign Schools Team in the Schools Channel 
continues to offer specific training to targeted segments on the electronic 
application to participate, Title IV requirements, and debt management 
counseling for students. 

 
 
 
 

50% 
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20 Schools 7 Create a process that would 
prevent students from being 
able to falsify enrollment at 
foreign institutions by 
implementing a pilot program 
with the national student loan 
clearinghouse to better track 
student enrollment at foreign 
schools.  Based on the 
effectiveness of the pilot 
program expand the initiative 
or identify alternative measures 
to eliminate falsified 
enrollment at foreign schools. 

One of the school pilot participants (McGill University) has sent a letter 
withdrawing from the pilot, as it was too burdensome. McGill had the largest 
enrollment of the pilot schools. No decision has been received from the 
Clearinghouse. 
 
HISTORY 
JULY 20, 2001: ED sent the Clearinghouse a letter in March 2001 requesting to 
extend the Pilot for another year and to make minor modifications.  A decision 
from the Clearinghouse Board is pending.  ED is also considering regulatory 
changes to require verification of student enrollment at foreign schools prior to 
loan disbursement.  ED needs to consider GA workload and funding for this task, 
time zones, hardship on students, and burden on foreign schools.  CMO met with 
OPE Policy Group on April 10 and presented briefing paper on recommendations 
for statutory and regulatory changes for foreign school compliance issues.  
Recommended that we promulgate regulations requiring lenders to verify 
admission of students before delivering disbursements directly to students.  
Consider whether to keep current requirement of notice to school by lender that 
disbursement has been made.  682.207(b)(1)(v)(E).  Also, include a school 
responsibility provision that requires the school to provide this information to the 
lenders.  One of the school pilot participants (McGill University) called in June to 
alert ED that they would be sending in a letter withdrawing from the pilot as it 
was too burdensome.  The letter has not yet been received.  McGill had the largest 
enrollment of the pilot schools.  No decision has been received from the 
Clearinghouse. 
 
APRIL 27, 2001: CMO met with OPE Policy Group on April 10 and presented 
briefing paper on recommendations for statutory and regulatory changes for 
foreign school compliance issues.  Recommended that we promulgate regulations 
requiring lenders to verify admission of students before delivering disbursements 
directly to students.  Consider whether to keep current requirement of notice to 
school by lender that disbursement has been made.  682.207(b)(1)(v)(E).  Also, 
include a school responsibility provision that requires the school to provide this 
information to the lenders. 
 
APRIL 13, 2001: Letter was sent March 19,2001 to the Clearinghouse requesting 

70% 
 
 
 
 
 

50% 
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that the pilot be continued for another year.  Clearinghouse Board has not made a 
decision on continuing.  In spring 2000, ED identified guaranty agency and 
potential foreign school participants.  In July 2000, the National Student 
Clearinghouse, three guaranty agencies and nine foreign schools began 
participating.  By December, only seven of the nine participating schools had 
completed one full submission of student enrolling data on the Clearinghouse 
website.  During the Pilot, guaranty agencies were able to conduct pre-
disbursement enrollment checks for some loan applications.  Non-matches were 
verified with the school.  Because some schools were not able to complete their 
student enrollment data entry prior to their students submitting loan applications. 
Some loans were disbursed without verification of student enrollment.  For these 
loans, post-disbursement verification was done to verify that the student was 
enrolled.  There are no incentives for the Clearinghouse, the GS’s, or the schools 
to participate in the Pilot.  ED sent the Clearinghouse a letter in March 2001 
requesting to extend the Pilot for another year and to make minor modifications.  
A decision from the Clearinghouse Board is pending.  ED is also considering 
regulatory changes to require verification of student enrollment at foreign schools 
prior to loan disbursement.  ED needs to consider GA workload & funding for 
this task, time zones, hardship on students, and burden on foreign schools. 

21 Schools 8 Make a determination on the 
initial cohort of recertification 
applications for all foreign 
non-medical schools eligible to 
participate in the FFEL 
Program. 

The high volume schools, with the exception of Kasturba University in India, 
have been completed and are being provisionally recertified. Kasturba University 
has an outstanding program review liability, and negotiations are underway with 
this school.  ED is considering some statutory relief (proposing a technical 
amendment) for foreign graduate medical schools in the form of a "moratorium 
on the requirement that foreign graduate medical schools provide ECFMG 
statistics. OGC recently drafted some preliminary language to this effect. 
 
HISTORY 
JUNE 8, 2001: NO CHANGE 
 
APRIL 27, 2001: On schedule.  March 1997 all foreign schools (823) (836) were 
reminded that they must be recertified and that an application must be submitted 
by July 1997.  436 schools did not reply.  Of the 387 (400) schools that did reply, 
most did not timely submit or submit a complete recertification package.  All but 
eight (8) schools have been recertified and approx. 100 have been reinstated.  

 
 
 
 
 
 
 
 
 

95% 
 

50% 
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There are currently 509 (487) foreign schools participating in the FFEL program 
only, which funds approx. 12,500 students annually at just over $214 million.  
The average default rate for foreign schools is 2.6%.  Most schools are public and 
private nonprofit and receive less than $100,000 annually (335 schools almost 
70%) with the FFEL funds being disbursed directly to the students in one 
payment.  Foreign educational systems are different from domestic and it is 
difficult to apply domestic rules to foreign systems.  Communications are a 
challenge due to high turnover at the institution regarding who is responsible for 
administering the FFEL program.  Usually no Financial Aid Administrator exists, 
because other countries are not awarding financial aid or the country itself 
administers the entire program (e.g.: UK has a new loan program that is totally 
run by the government). Requesting statutory relief for public and private 
nonprofit schools receiving under $300,000 for submitting an annual compliance 
audit, similar to A-133 audits for domestic public and private nonprofits.  
Currently only 71 schools receive $300,000 or greater.  Requesting statutory 
relief in using the ECFMG pass rates for foreign medical schools (50 schools 
required to submit this data).  These schools can only receive the ECFMG data if 
the student permits it and this testing includes an English test.  SFA will suggest 
using LCME data instead, but rates will be lower than 60% receiving passing 
score (according to IG audit 40% received LCME passing scores in 1998).  The 
IG is currently clarifying its SFA compliance audit guide to more specifically 
address foreign schools issues. 

22 Schools 9 Keep the cohort default rate 
under 8%.  Based on the "Fall 
Repayment Symposium," 
establish a program and multi-
year goals to further reduce the 
cohort and lifetime default 
rates. 

Cohort default rate is on target.  National Default Prevention Day was held 
August 2. 
 
HISTORY 
JULY 20, 2001: National Default Prevention Day will be held on August 2, 2001. 
 Our goal for this initiative is to engage our partners in a more focused effort to 
reduce the national cohort default rate, which is currently 6.9%.  We will 
accomplish this by bringing them together on a single day to provide a variety of 
tools useful for understanding and managing default rates.  A collaborative effort 
between DLSRO, Default Management, Case Management, Partner Services, this 
event will also feature school presenters and representatives of a variety of 
Guaranty Agencies.  The response to this initiative, the first of its kind, has been 
tremendous.  1,292 registrants as of 7-18-01.  Cohort Default rate is on target.  

60% 
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Total registration for NDPD was at 1,365 when registration was closed on July 
19th.  More than 1,000 schools are represented. 
 
JULY 6, 2001: On schedule. 
 
JUNE 22, 2001: On schedule. 
 
JUNE 8, 2001: On Schedule. 
 
MAY 25, 2001: On schedule. 
 
APRIL 27, 2001: On schedule.  The national student loan default rate of 6.9% in 
FY98 is less than a third of the peak rate of 22.4% in FY90.  FY99 national 
student loan default rate will be issued in September 2001.  In October 2000, SFA 
sponsored a Student Loan Repayment Symposium, attended by the best in the 
business (a cross-section of SFA, Schools, Lenders, GAs, Secondary Markets) to 
continue to examine and share best practices to further reduce student loan 
defaults.  Provide cohort default rate presentations at the following venues: 
Electronic access conference (in conjunction with NSLDA)-Nov/Dec 2000.  
Southern Association of Financial Aid Administrators-February 2001.  Direct 
Loan Conference-March 2001.  Identified schools (approximately 250) that may 
need technical assistance and refer these schools to Direct Loan School Relations 
and Case Management Teams for technical assistance.  FY99 draft cohort default 
rates were calculated in January 01.  Based on the draft data it appears that we 
will meet our goal of keeping the default rate under 8%.  Made presentations at 
the EAC and SASFAA.  Provided draft data to reviewers for additional 
information during technical assistance reviews.  Will participate in an upcoming 
Default Day sponsored by CMO and DL School Relations.  As a follow up to the 
Student Loan Repayment Symposium, DM staff will present at the Virginia 
Assoc. of Student Financial Aid Administrators in May 2001.  Member of Default 
Reduction Team - reconstituted team which will continue where symposium left 
off. 

 
 
 

50% 
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23 Schools  Provide each school with 
single SFA point of contact:  a 
place they can always call to 
get their questions answered. 

COMPLETED  100%

24 Schools  Release version 1 of the School 
Portal.  This version will, for 
the first time, bring all our 
services together through a 
master web page, configurable 
by each user to their priorities. 

COMPLETED 
Version 1 was released on March 7, 2001 at the DL Conference in Houston, TX. 

100% 

25 Schools  Release version 2 of School 
Portal.  This version will 
provide increased 
personalization, links to 
operating websites, query and 
downloading of available data, 
and a consolidated Title IV-
wide event calendar. 

DELAYED 
 
HISTORY 
APRIL 13, 2001: Schools Portal version 2.0 – Postponed until FY 02 due to 
funding restraints. 
 
 

 
 
 

10% 

26 Schools  Choose operating partners to 
assist in building a common 
business process and system 
for aid-origination and 
disbursement for Pell Grants, 
Campus-Based Programs and 
Direct Loans.  Establish 
performance measures for the 
completed system. 

 
 
HISTORY 
JULY 20, 2001: Share in savings are still ongoing and the performance measures 
will be an outcome of these negotiations.  Change completion date to 8-31-01.  
As of 7-20-01, requirements have been completed and Greg Woods has approved 
moving forward with the Detailed Design, Coding and Testing Phase.  Rosemary 
Beavers to head up the Transition Team that is responsible for testing and 
implementation of the COD system.  On target for implementation of COD in 
spring of 2002. 
 
JULY 6, 2001: NO CHANGE 
 
JUNE 22, 2001: On schedule. 
 

 
 
 
 
 
 
 
 
 
 
 

50% 
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JUNE 8, 2001: The COD business case has been approved and share-in-savings 
negotiations and performance measures development has begun. 
 
APRIL 27, 2001: On schedule as of 4-27-01.  Modernization Partner and SFA are 
working on the performance measures and the shared-in-saving. Change 
completion date to 5/31/01 since shared-in-savings deal is still being developed, 
and it will contain the final performance measures. 

27 Schools  Assess the current systems 
maintaining school information 
and related functional 
requirements. Develop and 
implement a strategy for 
creating a single "system" of 
unduplicated school data. 

 
 
HISTORY 
MAY 11, 2001: Phase 1 complete.  This involved the development of a data 
dictionary/school data model.  This resolves the data discrepancies among the 
numerous legacy systems for SFA staff. 
 
MARCH 2001: Phase 1 nearly complete. 

 
 
 

100% 

28 Schools  Complete 96% of 
reimbursement requests within 
30 days.  

For FY 2001 to 7/31/01, 98.7% of reimbursement requests have been processed 
within 30 days of receipt. 
 
HISTORY 
JULY 6, 2001: For FY 2001 year to 7-03-01, 99% of reimbursement requests 
have been processed within 30 days. 
 
JUNE 8, 2001: For FY 2001 year to 6-07-01, 99% of reimbursement requests 
have been processed within 30 days. 
 
MAY 25, 2001: For FY 2001 year to 5/21/01, 98.9% of reimbursement requests 
have been processed within 30 days of Receipt. 
 
MAY 11, 2001: For FY 2001 year to May 8, 2001, 98.9% of reimbursement 
requests have been processed within 30 days of receipt. 
 
APRIL 27, 2001: 
Exceeding standard.  For FY 2001 year to 3/30/01, 98.9% of reimbursement 
requests have been processed within 30 days of Receipt.  Exceeding standard.  
For FY 2001 year to 4/13/01, 98.8% of reimbursement requests have been 

Exceeding 
Standard 

 
 
 
 
 

Exceeding 
Standard 
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processed within 30 days of Receipt. 
29 Schools 10 Develop action plans for at 

least 90% of the schools on 
reimbursement.  The action 
plans will spell out how and 
when schools will eliminate the 
issues that led to the 
reimbursement action. 

The Case Management Teams continue to provide technical assistance and close 
monitoring of the institutions. The number of institutions on reimbursement is 72 
as of 8/3/01. 
  
HISTORY 
JULY 20, 2001: As of July 20, 2001 there are 72 schools on reimbursement. 
 
JULY 6, 2001: There are 67 schools on reimbursement. 
 
JUNE 22, 2001:  There are 66 schools on reimbursement. 
 
JUNE 8, 2001: The Case Management Teams are continuing to provide technical 
assistance and to closely monitor the institutions.  The teams are on schedule with 
action plans to reduce the number of schools on reimbursement. 
 
MAY 25, 2001: We now have 70 schools on reimbursement. 
 
MAY 11, 2001: Two institutions were removed from reimbursement/cash 
monitoring 2:  The Maryland College of Art and Design, MD was transferred to 
heightened cash monitoring 1, effective May 8, 2001; and United Education 
Institute, CA was transferred to cash monitoring 1, effective April 27, 2001. 
 
APRIL 27, 2001: The Case Management Teams are continuing to provide 
technical assistance and to closely monitor the institutions.  As a result of the 
teams continued efforts to work with the institutions, one institution (Southeastern 
University in Washington, D.C.) was removed from reimbursement after 11 years 
and was returned to advance pay on April 12, 2001.  In addition, we have placed 
two schools on reimbursement/cash monitoring for the following reasons: West 
Side Institute Technology in Cleveland, OH was placed on Heightened Cash 
Monitoring II (HCM-2) for the school’s failure to renew a 10% Letter of Credit 
(LOC); and Comair Aviation Academy in Sanford, FL was placed on 
reimbursement for an open program review with serious deficiencies. 
 
MARCH 2001: On schedule. From October 2000 through March 2001, the 

75% 
 
 
 
 

70% 
 

 
 

50% 
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Department of Education reduced the number of schools on the reimbursement or 
cash monitoring payment method from 73 to 67 (two schools were deemed 
ineligible for participation in the SFA programs and four schools were returned to 
advance payment method).  Schools are transferred continuously to the 
reimbursement/cash monitoring method of payment, particularly for financial 
responsibility. “the reason and number of schools on reimbursement are as 
follows:  financial responsibility (10); settlement agreements (4); 
termination/revocation of eligibility (4); closed schools (2); cash monitoring (11); 
default rate (2) ; severe program review (9); reimbursement (22); late audit (1); 
OIG investigation (1); and Direct Loan funding reconciliation (1).  SFA 
developed action plans for at least 90% of the schools on reimbursement.  The 
action plans specify when the schools will eliminate the issues that led to the 
reimbursement or cash monitoring action.  While the Department will continue to 
monitor most of the institutions on the reimbursement or cash monitoring 
payment method due to settlement agreements or other programmatic conditions, 
the Department has pending actions with ESS College of Business in Dallas, TX 
due to an ongoing OIG investigation. 

30 Schools 11 Resolve 93% of school audits 
within six month of receipt. 

 
 
HISTORY 
JULY 20, 2001: For the period of 6/24/01 to 7/07/01, 98% of school audits were 
resolved within 6 months of receipt.  Year-to-date, 94% of school audits were 
resolved within 6 months of receipt. 
 
JUNE 22, 2001: For the period 5/27/01-6/9/01, 98% of school audits were 
resolved within 6 months of receipt. Year-to-date, 94% of school audits were 
resolved within 6 months of receipt. 
 
JUNE 8, 2001: For the period 5/13/01 through 5/23/01, 98% of school audits 
were resolved within 6 months of receipt. 
 
MAY 11, 2001: For the period 4/16/01 to 4/28/01, 2001, 99% of school audits 
were resolved within 6 months of receipt. 
 
APRIL 27, 2001: For the period 3/18/01 to 3/31/01, 93% of school audits were 

 
 
 
 
 
 
 

Exceeding 
Standard 

 
 

Exceeding 
Standard 
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resolved within 6 months of receipt.  For the period 4/1/01 to 4/15/01, 100% of 
school audits were resolved within 6 months of receipt.  Year-to-date average is 
93%. 
 
MARCH 2001: Exceed standard.  For the period 3/4/2001 to 3/17/2001, 96% of 
the school audits were resolved within 6 months of receipt. 

31 Schools  Process 98% of the Direct 
Loan origination and 
disbursement records within 
two days.  The current baseline 
is three days. 

 
 
HISTORY 
JULY 20, 2001: June loan origination and disbursement processing was 100%.  
The Year-to-date processing is 99.38%. 
 
JUNE 22, 2001: May loan origination processing was 99.99%. Year-to-date loan 
origination processing is 97.27%. May disbursement processing was 100%. Year-
to-date disbursement processing is 99.3%. 
 
MAY 11, 2001: April loan origination processing within two days was 99.99%.  
Year-to-date loan origination processing is 96.83%.  April disbursement 
processing was 99.18%.  Year-to-date disbursement processing is 99.18%. 
 
MARCH, 2001:  Oct 99.95%, Nov 85.52%, Dec 99.98%, Jan 99.96%, Feb 
92.88%, Mar 99.96%.  The February percentage was below the standard, as a 
result of the 2001/2002 software implementation on 2/19, but we recovered for 
March. 

 
 

 
 
 

 
Exceeding 
Standard 

32 Schools  Process 98% of the Pell 
funding requests from RFMS 
receipt through GAPS within 
24-36 hours so that funds are 
available for school drawdown 
within five days. 

For the two-week period running from July 15 through July 28, RFMS processed 
95% of the disbursement batches received from TIVWAN through RFMS to 
GAPS within 36 hours. This period’s performance is slightly below the standard 
of 98% within 36 hours. Of 7922 batches representing over 180,000 students, 397 
batches exceeded 36 hours. The processing delays are the result of an increase in 
school data requests that caused nightly production to run longer than scheduled, 
which deleted sending the funding transactions to GAPS. We’re seeing increases 
in data requests as schools begin to reconcile and closeout the 2000-2001 award 
year. ACS and CSC are taking action to optimizing application jobs and 
scheduling to reduce the production processing time. 
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HISTORY 
JUNE 8, 2001: For the two-week period of May 20 – June 2, 2001, 100% of the 
disbursement batches processed from TIVWAN through RFMS to GAPS within 
36 hours, exceeding the standard of 98% within 36 hours.  A total of 7,343 
batches were processed representing over 150,000 individual student 
disbursement transactions. 
 
MAY 11, 2001: EXCEEDING STANDARD for the first time this year.  For the 
two week period of April 22 through May 5,  99.9% of the disbursement batches 
processed from TIVWAN through RFMS to GAPS within 36 hours.  A total of 
7068 batches were processed representing over 200,000 individual student 
disbursement transactions.  Batch processing time exceeded 36 hours on only 4 
batches.  The maximum processing time was 126 hours (1 batch). This dramatic 
improvement is due largely to the replacement of the manual approve and pay 
(AP) process with an automated general ledger process that allows transactions to 
process more quickly through the RFMS.  The percentage of transactions 
processing within 36 hours has been around 50% until this reporting period. 
 
APRIL 13, 2001: 
BELOW STANDARD.   
For the two-week period March 11 through March 24: 55% of the disbursement 
batches were processed within RFMS and made available to GAPS within 36 
hours.  74% were processed within RFMS and made available to GAPS within 48 
hours.  87% were processed within RFMS and made available to GAPS within 72 
hours. Maximum processing time (1 batch) from TIVWAN through RFMS to 
GAPS was 288 hours.  There were a total of 9214 batches of school level 
disbursement requests sent to GAPS during the reporting period.  The batches 
represent over 435,000 individual student level disbursement records processed 
through RFMS to GAPS.  What we are doing to meet the 98% standard: 1) CSC 
and ACS have completed performance tuning analysis and are developing a 
schedule of improvements that will devote additional CPU and other resources to 
processing production data; 2) ACS has optimized table structures and computer 
programs to increase processing throughout; 3) Replacing the Oracle Financials 
COTS subledger with the Oracle Financials COTS. 

 
 

Exceeding 
Standard 

 
 
 
 

Exceeding 
Standard 

 
 
 
 
 
 
 
 
 

Below 
Standard 
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33 Schools  Replatform and migrate the 
Campus-Based System to a 
relational database for use in 
the 2001-2002 FISAP filing. 

 
 
HISTORY 
JULY 20, 2001: ECB FISAP On the Web.  On schedule 
Design:  On schedule 
Development:  On schedule 
Testing: 2 weeks behind.  Explanation:  We have utilized planned slack time in 
August to do three important things: 1.  We have added time to use an automated 
regression tool that will allow future timesavings.  2:  We have adjusted our 
schedule to accommodate external product modifications that are necessary to 
complete Release 1.  3:  We have resequenced our testing activities to 
accommodate the schedule changes above.  Since we were able to do these things 
utilizing planned slack in August, we still believe we can meet the delivery date 
of September 5. 
Delivery:  (9-5):  On schedule 
eCB Oracle System:  On schedule 
Design:  On schedule 
Development:  On schedule. 
Testing:  Delivery (12-15) 
eCB Scorecard: 
Scope:  Pending resolution of AC’s portion of the login cost 
Scheduled Performance: Pending testing schedule adjustments and validation of 
task dependencies.  
 
JUNE 8, 2001: Reviewing AC Proposal. 
 
MAY 11, 2001: On schedule as of May 11, 2001 
 
APRIL 27, 2001: On schedule as of 4-27-01. 
 
APRIL 13, 2001: Conducted UAL Requirements Validation meeting on 12/28/00. 
 eCampus-Based: Redesign the CB system on an Oracle platform with web 
interfaces for the schools & SFA (DC & regional) staff.  Phase I: Requirements & 
design to be completed 1/31/01.  Phase I completed on time & under budget.  
Deliverables currently under review.  Phases II & III to begin if IRB approves 

 
 
 

20% 
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funding.  Phase II:  School web interface to be completed by 9/5/01. Phase III: 
SFA interface & ‘back-end’ system redesigned to be completed ~12/15/01. 
Expanding on project plans for Phases II & III. On schedule as of 4/13/01. 

34 Schools  Provide Direct Loan schools 
with results of PLUS loan 
credit checks within two days.  
Current standard is five days. 

 
 
HISTORY 
MAY 11, 2001: In April 100% of PLUS loan credit checks were being provided 
in two days or less. 
 
APRIL 13, 2001: In February, 47.8% of PLUS credit checks were provided in 
two days or less.  In March that improved to 100% of PLUS credit checks being 
provided in two days or less. 

 
 
 

Exceeding 
Standard 

35 Schools  Eliminate the Mid-Term 
Financial Aid Transcripts 

COMPLETED 
 
HISTORY 
JUNE 8, 2001: Staff from Program Development and the National Student Loan 
Data System (NLSDS) are preparing a letter to institutions reminding them of the 
change in regulations, effective July 1, 2001, on the method by which they obtain 
financial aid history information for transfer students.  This change, with the new 
services provided to schools by NSLDS, finally eliminates paper financial aid 
transcripts (FATs) from the student aid process. 
 
Under development at NSLDS. 

100% 
 
 

90% 
 
 
 
 

 
 

10% 
36 Schools  Take whatever actions 

necessary to maintain the 
viability and competitiveness 
of the Direct Loan Program. 

  

37 Schools  Provide Direct Loan schools 
with results of on-line entrance 
counseling electronically, 
eliminating the need for 
borrowers to print results and 
provide to schools. 

COMPLETED 100% 
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38  Financial
Partners 

12 Based on the "Fall Repayment 
Symposium," establish a 
program and multi-year goals 
to further reduce the cohort and 
lifetime default rates. 

 
 
HISTORY 
MAY 11, 2001: Eight sub-teams are in place and gathering information 
throughout the higher education community on innovations and best practices.  
All teams are external to SFA.  Working intranet web site has been established 
and teams will be contributing information over the next few weeks.  
Development of final plan starts in earnest during the week of June.  On schedule 
for completion by June 30, 2001. 
 
APRIL 27, 2001: Core team has been established.  90% of members are external 
to ED.  Assignments offered and voluntarily accepted.  Development has begun 
through eight sub-teams led by professionals from various sectors of the higher 
education community, each assigned one of the eight stages of the loan life cycle. 
 Advance awareness of student aid, financial responsibility education, student aid 
packaging, enhancing the in-school experience, preparation for departure, grace 
period communication, planning for repayment, and delinquency/default 
prevention and recovery.  Conference calls are held bi-weekly and progress is 
shared via website loading of information for all members to review and 
comment.  On schedule for June 30, 2001. 

 
 
 

5% 

39  Financial
Partners 

 Establish Web portal for 
Financial Partners to provide 
one stop access to SFA 
services and information. 

DELAYED 
 
 

 

40  Financial
Partners 

 Design and implement 
improvements to the core 
business functions including 
electronic business-to-business 
solutions for lender submission 
of payment forms. 

  



APPENDIX 
 

August 3, 2001 30

  Channel Fin 
INT 

Action Item/ 
Performance Measure 

Progress Summary 
From 07/06/01 to 07/20/01 

% 
Complete 

41  Financial
Partners 

 Implement and monitor at least 
four voluntary flexible 
agreements for program 
participation.  Launch all four 
no later than March 2001. 

 
 
HISTORY 
All four voluntary flexible agreements have been implemented.  Monitoring 
continues. 

 

42  Financial
Partners 

 Submit a report to Congress on 
the viability of expanding the 
VFA "pilot".  

  

43  Financial
Partners 

13 Augment the continuing 
campaign to eliminate false 
death and disability claims-- 
begun in early 2000 by 
tightening review controls on 
diagnostic information and 
original signatures --by 
implementing a centralized 
processing pilot project in 
January, 2001 in concert with 
four Guaranty Agencies.  Pilot 
will improve the review 
procedure and permit post 
submission analysis to identify 
potentially fraudulent claims 
for immediate action. 

 
 
HISTORY 
MAY 11, 2001: Scheduled for implementation May 1, 2001.  No evidence that 
GAs have forwarded any accounts thus far.  GAs came up with a list of questions 
that FP is answering.  Schedule is totally dependent on GA cooperation.  GAs 
also claim that they will still need time to make system changes. 
 
 
APRIL 27, 2001: Rescheduled for implementation on May 1, 2001 because 
guaranty agencies (volunteers in Pilot Project) wished to wait until all 
preparations are complete to meet requirements of new regulations published 
November 2, 2000.  Final system changes are in place at the centralized processor 
– ECMC.  ECMC will accept the referred death and disability discharges directly 
from the guaranty agencies.  USAF, NSLP (Nebraska) , Texas and Oklahoma are 
on board as participants. 

 
 

 
95% 

44  Financial
Partners 

14 Conduct and complete 
investigative analysis on the 
remaining 1,300 discharges 
identified from the IG audit by 
March 31, 2001.  These 1,300 - 
after extensive credit bureau 
screening - reflect financial 
attributes which the credit 

 
 
HISTORY 
MAY 11, 2001: FP and working partner continue to fine tune information found 
on questionable loan forgiveness for borrowers who appear to be either alive and 
working (disability discharges) or simply alive (death discharges).  Meeting with 
IG staff on May 10, 2001, to discuss IG independent investigation of the most 
questionable cases. 

 
 
 

95% 
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industry considers reflective of 
lifestyles contrary to that of an 
individual suffering from a 
permanent and total disability. 

 
APRIL 27, 2001: Analysis complete.  Final SFA/Financial Partners Report issued 
4-4-01.  Findings include more concrete evidence of fraud and abuse that SFA 
will ask the IG to investigate on a case by case basis.  Evidence points to 
intentional fraud, though not as common as IG’s initial report alleged, that does 
challenge the integrity of the FFEL program.  Eventual centralized processing of 
death and disability claims is expected to greatly reduce the potential for such 
illegalities. 

45  Financial
Partners 

 Retire the FFEL System (Phase 
I). 

 30% 

46  Financial
Partners 

 Create the Data Mart (Phase I).  
 
HISTORY 
MAY 25, 2001: The production readiness review is scheduled for May 16. 
Training scheduled for May 22. 

 
 
 

5% 

47 CIO  Provide continued support to 
Channels for the design and 
development of Modernization 
Projects by achieving 90 
percent of the annual major 
modernization milestones that 
have been approved by the 
Information Technology 
Investment Review Board.  
(See Sequencing Plan 
summarized in the Appendix of 
the Modernization Blueprint). 

 
 
HISTORY 
JULY 6, 2001: CIO contributions and decisions with CIO span of control is on 
track. 
 
MAY 25, 2001: CIO contributions and decisions within CIO span of control is on 
track. 
 
APRIL 27, 2001  
 Specific milestones to date have been met. 

 

48 CIO  Develop and implement an 
infrastructure, and the 
necessary tools, to support a 
standard branding view of all 
SFA data. 

On track as of 8/03/2001. 
 
HISTORY 
JULY 6, 2001: On track. 
 
JUNE 22, 2001:On track. 
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APRIL 27, 2001: Infrastructure tasks have been funded and are proceeding as 
planned. 

49 CIO  Reduce overall volume-
adjusted operating costs for 
systems migrated to the 
consolidated data center by 
five percent. 

 
 
HISTORY 
JULY 6, 2001: VDC Contract Transformation plan on schedule; proposal due 
from CSC on July 10th at 4:00 p.m. 
 
JUNE 22, 2001:Working on the VDC transition plan. 
 
APRIL 27, 2001: Contract Transformation proposal for mainframes received. 

 

50 CIO  Convert partner interfaces from 
a private network to the 
Internet. 

Currently testing Release 4 of bTrade software installed.  Two-week delay in 
completion of the integration testing. BTrade recoding s/w that is not working 
properly. Will begin production with schools tentatively on September 6, 2001. 
Indications from schools are they would rather begin in September instead of 
August. Expected completion date is 12/18/2001. 
 
HISTORY 
JULY 6, 2001: Overall, the project remains on schedule as acceptance testing of 
Release 2 COTS software continues. 
 
JUNE 22, 2001: The project is still on schedule. Phase 1 of acceptance testing is 
completed. The software (B-trade) that the application systems need to begin 
testing has been delivered to them. 
 
MAY 25, 2001: B-trade solution remains on schedule. Completion date is 
9/30/2001. 
 
MAY 11, 2001: B-trade solution remains on schedule.  Completion date is 9-30-
01. 
 
APRIL 27, 2001: Completion date scheduled for 12-18-01. 
 
APRIL 13, 2001: 
DELAYED 
In order to accommodate schools’ desire for gradual adoption during the fall peak 
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season, the largest 1000 schools will be able to use the internet interface by 
September 30, 2001.  The remaining 6000 plus schools will be online by 
December 18, 2001. 

51 CIO  Use data warehousing to 
provide information to support 
management reporting, trend 
analysis, and other assessment 
functions (Phase I). 

 
 
HISTORY 
JULY 6, 2001: On track. 
 
MAY 11, 2001: Delinquency Loan Mart, CFO Data Mart and FP Data Mart are 
on track. 
 
APRIL 27, 2001: A task plan is being communicated through the IRB for release 
of approved funds and start of work. 

 

52 CIO  Build the enterprise technical 
architecture including 
Middleware. 

Completing the development of the Common Services Components that are not 
yet in production. Reviewing the EAI Rls1 Technical Specs. 
 
HISTORY 
JULY 6, 2001: Finalizing the Test Environment in preparation for movement into 
Production. 
 
MAY 25, 2001: On schedule. 
 
MAY 11, 2001: ON SCHEDULE 
 
APRIL 27, 2001: The software has been installed and the connectivity is 
connected. 

 

53 CIO 15 Enhance the security 
infrastructure based upon the 
framework and policies 
developed in FY 2000. 
 

 
 
HISTORY 
JULY 6, 2001: On track. 
 
JUNE 22, 2001: On target.  Task order 59 is signed and the staffing is in place. 
 
APRIL 13, 2001: To achieve this measure, SFA will analyze security 
infrastructure to create a preliminary cost-benefit business case.  Infrastructure 
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needs will be communicated to business units, and agreement about specific 
results will be obtained and provided to them.  Funding will be obtained for the 
package of target results and a detailed action plan will be created, and the plan 
will be implemented according to milestones therein. 

54    CIO Implement configuration
management for SFA 
initiatives. 
 

 
 
HISTORY 
JULY 6, 2001: SFA review of deliverable 47.1.3, “Develop and Deploy 
Enterprise CM Processes” is scheduled for completion Monday, July 9.  
Scheduling a meeting with David Elliot to begin discussions on the functions that 
define Enterprise CCG. 
 
JUNE 22, 2001: Enterprise Configuration Management Plan completed March 
31, 2001. Rollout and implementation on schedule. Enterprise CM charter and the 
Enterprise CM Change Control Group (CCG) charter are under review. The 
presentation of Configuration Management is waiting to be scheduled with the 
Management Council. 
 
MAY 11, 2001: ON SCHEDULE 
 
APRIL 27, 2001:  NO CHANGE 
 
APRIL 13, 2001: To achieve this measure, configuration management practice 
and methods will be introduced to IPTs. 

 

55 CIO  Complete the IT policies and 
procedures manual including 
architectures, software 
engineering standards, privacy 
and security, systems 
development life cycle and 
configuration management. 
 

SOO for Enterprise Architecture Management including updates to the 
Technology Handbook submitted to Mod Partner 7/30/01. 
 
HISTORY 
JULY 6, 2001: Formalizing the Technology handbook procedures.  Initial 
assessment activities to review and update the E-CAD, IV & V Standards and 
Procedures documents are underway.  The new approach will consider a more 
QA oriented look and feel with focus on the new SDLC and CMM goals in mind.
 
JUNE 22, 2001: Chapters for QA IV&V, System Development Life Cycle, 
Configuration Management completed. Updates to Configuration Management, 
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QA Program and IV&V standards and procedures to support new version of 
SDLC and focus on multiple development methods are under review. Updates 
will be inserted in the electronic IT Handbook by June 29, 2001. 
 
APRIL 27, 2001: The final version of the SDLC was inserted in the Technology 
Handbook.  The road show presentation and deployment plan were finalized.  
QA/IV&V standards are complete. 

56 CIO  Test new technology and 
business processes by 
implementing three Electronic 
ID processes with customers, 
external partners and/or 
employees. 
 

 
 
HISTORY 
JULY 6, 2001: On track.  (1) Electronically Signed DL eNote:  Both DL 
Originations and DL Consolidations have processed their first eSign eNote as of 
7-2-01.  (2) SFA PIN-based Identification Credential for Borrowers:  The Student 
Authentication Network (STAN) was in production as of 6-29-01.  (3) SFA 
Campus Card for New Building:  Innovations continuing to provide analysis and 
advisory assistance to project team.  Met with ED/OM, DOT, and WMATA on 6-
26-01 to discuss requirements and action plan for establishing Smart Benefits 
(automatic updating of benefits to employee ID) for SFA employees. 
 
JUNE 22, 2001: On track. E-Sign: Beginning system testing for Loan 
Origination, Loan Consolidation, and STAN for 7/2/01 eMaster Promissory Note 
implementation. Received community comments (NCHELP, CBA, EFC) on 
Servicing Agreement between NCS and lenders and are incorporating comments 
and finalizing agreement. Presenting the status of the e-Signature Mad Dog 
project and cost-benefit analysis at 6/22/01 Management Council meeting. SFA 
Campus Card: Assisted in development of an article on the SFA Campus Card for 
the June Move Corner publication. 
 
JUNE 8, 2001: On track.  E-Sign:  SFA approved NCS’ contract proposal to 
provide Direct Loan authentication services for DL e-Master Promissory Note.  
E-Sign Mad Dog met with the IRB on 5-15-01 and returned $1.3 million in cost 
savings from E-Signature development.  Coordination of test schedules between 
NCS (STAN, CPS), EDS (LO, LC) and VDC being developed.  System of 
Record Notice for the Student Authentication Network signed on 5-24-01 and 
expected to be published in the Federal Register on 6-1-01.  SFA Campus Card: 
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Regional badging analysis provided to CFO-SFA Administration on 5-23-01. 
 
APRIL 27, 2001: 
On track.  Outreach with FFEL community and NCS on PIN site interface during 
week of March 12. 

57 CIO   Complete the migration of the 
Direct Loan Servicing System 
to the Virtual Data Center. 

PROJECT DROPPED PROJECT 
DROPPED 

58 CIO  Define and Publish Application 
Program Interface (API) 
Standards for all technical 
services and some business 
services (e.g. CPS) for third 
party software developers and 
Financial Partners. 

On track. 
 
HISTORY 
JULY 6, 2001: On track. 
 
JUNE 22, 2001: On track. 
 
MAY 25, 2001: On track. 

 

59 CIO  Develop the Enterprise 
Solution for electronic 
signature which includes the 
technology, processes and 
regulatory changes needed. 

 
 
HISTORY 
JULY 6, 2001: Performance Objective Achieved.  The e-Sign Mad Dog team 
completed its objectives for eNotes as of 6-29-01.  Other SFA enterprise solutions 
involving SFA PIN will be scoped over the next few months. 
 
JUNE 22, 2001: Electronic P-Note is scheduled to go live on 7/01 as part of the 
electronic security task. 
 
MAY 25, 2001: Required funding unavailable.  Pilot design effort (Schools Portal 
only) funded as part of security policy task. 
 
MAY 11, 2001: Funding for modest beginning approved on April 24, 2001.  
Modernization Partner has not responded to task order invitation.  IRB decision 
has been to delay this objective until FY 02. 
 
APRIL 27, 2001: Funding still not approved, though SFA and Modernization 
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Partner have agreed on approach for first phase.  Possibility of share-in-savings. 

60 CFO 16 Demonstrate enhanced SFA 
financial management through 
new IT systems, improved 
processes, more experienced 
professional staff, stronger 
internal controls, and robust 
financial reports. 

IMPROVING PAYMENT CONTROLS: Purchase card reconciliations are now 
being done electronically. Purchase cardholders will be reconciling their July 
purchase cards using this process. Purchase cardholders have until August 1 to 
perform their functions. SFA’s authorizing official, Jim Barnard, will receive the 
purchase card reports electronically as well as in hard copy, with all invoices and 
backup documentation. SFA’s CFO Jim Lynch will have a one-on-one with an 
EDCAPS official to finish the reconciliation process and approve payment of 
SFA’s purchase card bills. SFA Administration continues to respond to GAO 
requests for information about prior purchase card purchases. IMPROVING 
BUDGET PROCESSES: SFA met the deadline for submitting its annual budget. 
IMPRVOING AUDIT RESOLUTION AND CLOSURE: The Internal Review 
Division (IRD) is finalizing a high-level presentation to be given to the channel 
and enterprise managers, followed by a more detailed presentation to audit 
coordinators in the channel and enterprise areas. IRD’s Acting Director meets 
weekly with a representative of the MIT groups to ensure the timely resolution 
and closure of audits and related management recommendations. 
 
HISTORY 
JULY 20, 2001: IMPROVING PAYMENT CONTROLS: To closeout the third 
party draft program, the third-party draft administrator collected all unused drafts 
on July 11, 2001.  SFA will process third-party payments through Treasury 
checks or Electronic Funds Transfer (EFT).  SFA Administration is also working 
with the GAO and ED’s OCFO to address the GAO’s questions about purchase 
card transactions, as part of the GAO’s audit on improper payments.  
IMPROVING FINANCIAL REPORTS: Year-to-date, SFA and ED’s OCFO’s 
have completed 9 audit recommendations related to the FY 2000 Financial 
Statement Audit.  SFA’s IRD continues to work with the MIT group to resolve 
and provide that group with updates on the status of audit issues. IMPROVING 
BUDGET PROCESSES: SFA’s requisition database has been updated with 
information from FARs.  The May and June “Status of Funds” reports have been 
posted to SFA’s Intranet. 
 
JULY 6, 2001: IMPROVING PAYMENT CONTROLS: To ensure that SFA staff 
have a clear understanding of the requirements and procedures of the new 
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payment system, SFA Administration’s Director met with SFA offices to inform 
them that as of June 27, 2001l, SFA Administration will no longer have the 
ability to generate third party drafts.  All third party payments will be issued by 
Treasury check or Electronic Funds Transfer (EFT).  To insure SFA 
Administration has sufficient internal controls for the new payment process, SFA 
Administration’s Director submitted an operating plan to OCFO indicating how 
SFA staff duties would be segregated for SFA staff who will process Treasury 
payments.  MANAGEMENT CONTROLS:  To provide SFA employees with 
effective procedures to monitor IT inventory on an ongoing basis, SFA 
Administration is developing as Asset Management Desk Guide, which is 
scheduled to be completed July 21st.  IMPROVING FINANCIAL REPORTS:  
For the month of June, SFA closed 6 recommendations; five of which were 
related to the FY 2000 Financial Statement Audit.  SFA’s IRD continues to work 
with the MIT group to resolve and provide that group with updates on the status 
of audit issues. 
 
JUNE 22, 2001: INTERNAL CONTROLS: To ensure that all SFA 
Administration staff can identify and correct errors made by travelers on 
vouchers/authorizations, SFA Administrative staff completed a GSA-sponsored 
course entitled, “Temporary Duty Travel—Federal Regulations.” IMPROVING 
PAYMENT CONTROLS: To ensure that SFA staff have a clear understanding of 
the requirements and procedures of the new payment system, SFA 
Administration’s Director is meeting with OCFO to discuss the payments/direct 
invoices. MANAGEMENT CONTROLS: To provide SFA employees with 
effective procedures to monitor IT inventory on an ongoing basis, SFA 
Administration is developing an Asset Management Desk Guide, which is 
scheduled to be completed July 21st. FACILITY MANAGEMENT: At a June 20th 
meeting with OM, OM and SFA’s CFO agreed that the two offices would work 
together on the necessary start-up actions, while they explored the concept of a 
Memorandum of Understanding (MOU) to determine each office’s roles and 
responsibilities in SFA’s new facility at UCP#3. 
 
JUNE 8, 2001: FUNDS CONTROL/MONITORING: The monthly Status of 
Funds Report is now available on SFANet.  SFA managers can access their 
detailed and/or summary reports, beginning with the month of April, by entering 
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the CFO/Financial Management page of SFANet and scrolling down to the 
monthly report selection under the “Budgets” heading.  IMPROVING 
PAYMENT CONTROLS:  SFA Administration continues to work with the GAO 
as it reviews and analyzes SFA’s purchase statements.  The Director of SFA 
Administration also met with the OIG and provided that office with information 
that outlines internal controls he has instituted since arriving at SFA.  
MANAGEMENT CONTROLS:  SFA Administration has completed the physical 
inventory of CFO’s assets.  To date, 90% of CFO’s IT assets have been 
reconciled against the audit report.  SFA Administration plans to develop a desk 
guide to instruct SFA employees on effective procedures to monitor IT inventory 
on an on-going basis.  SECURITY FACILITY MANAGEMENT:  A contract 
was issued for the security system for our new facility.  Installing the security 
system before occupancy provides us with sufficient time to perform operational 
tests that will help ensure the safety and well being of SFA employees. 
 
 
MAY 25, 2001: FUNDS CONTROL/MONITORING: Budget Services 
forwarded a Detailed Status of Funds Report to channels and enterprise areas this 
week to help them monitor their expenditures.  IMPROVING FINANCIAL 
REPORTS: The Internal Review Division continues to work with relevant SFA 
offices and the Management Improvement Team to resolve the FY 2000 FS CAP.
 
MAY 11, 2001: IMPROVING PAYMENT CONTROLS:  SFA Administration 
staff met with the IG's office to discuss audit concerns and formal procurement 
risk assessment procedures.  Staff explained the composition of internal controls 
regarding procurement training, purchase cards and third party drafts.  A follow-
up meeting will be scheduled soon to discuss risk designation levels. The 
Accounting Division also continues to work with SFA Administration to 
determine if refunding overpayments via ACH/EFT is feasible.  Currently, SFA 
Administration manually processes third party payments to both the Direct Loan 
Program and private FFEL consolidators.  If implemented, this improvement has 
cost reduction possibilities.  IMPROVING SYSTEMS AND OPERATING 
PROCEDURES:  To increase employee satisfaction, SFA Administration is 
surveying SFA business travelers after their return to determine the service areas 
most in need of improvement.  The survey will be conducted until May 20.  The 
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response rate is 52%. To reduce costs, Budget Support Service is assessing our 
budget for ways to eliminate any possible budget shortfall.  We are looking into 
using prior year funds to fund our portion of "Share-in-Savings," and analyzing 
our organizational splits, and future hiring and retirement possibilities to see if we 
can free up additional funds in these areas.  FUNDS CONTROL/MONITORING: 
 We have updated our spending plans to reflect new reapportionments based on 
revised modernization initiatives.  IMPROVING ASSET MANAGEMENT 
CONTROLS: SFA Administration continues its physical inventory of all CFO IT 
assets. To date, 65% of CFO's IT assets have been reconciled against OCIO's 
audit report. IMPROVING FINANCIAL REPORTS:  The Internal Review 
Division continues to work with the Management Improvement Team to 
reconcile the status of SFA action memorandums issued by the OIG and prepare 
reports on the status of open corrective actions related to SFA-specific audit 
reports. 
 
APRIL 13, 2001: Audit Management: For the fiscal year to date, have resolved 5 
of 6 internal audits received; closed 8 of 18 open audits, and completed 22 of 34 
open recommendations.  Asset Management Controls: To address audit 
recommendations regarding discrepancies in SFA’s asset inventory, we are 
conducting a physical inventory of all CFO IT assets and overseeing an SFA-
wide physical inventory; updating the Asset Management Database for CFO 
inventory and overseeing the update of the Asset Management Database for SFA-
wide inventory; and provided asset management database training to Channels 
and Enterprise offices as necessary.  We also established policies and procedures 
to enhance internal controls of SFA Asset Management to prevent fraud, theft, 
and waste, which include: implementing a centralized procurement process for 
non-consumable IT merchandise and centralized receiving of procured IT 
merchandise; and we have separated procurement and receiving functions.  We 
are in compliance with all standards set by ED, the OCIO Product Support Plan, 
IT Product Buying Guide, SFA Purchasing Handbook, and SFA Modernization 
Blueprint.  Credit Card Controls:  Issued SFA Purchasing Handbook.  The 
information has also been posted on the DFO web page.  Controls on Third-Party 
Checks: SFA Administration has implemented internal controls in response to the 
IG audit titled, “Results of the OIG Review of SFA’s Internal Controls Over the 
Procurement of Goods and Services Using Third Party Drafts and Purchase 
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cards.”  The CFO is also moving to eliminate third party checks and utilize EFT.  
Travel Controls: Provided numerous travel training sessions for HQ personnel 
and for administrative staff who process travel vouchers.  Published and provided 
travel guidance and an SFA Travel Handbook on SFA’s intranet.  Currently 
working with ED on a new travel management system, called “Travel Manager.” 

61 CFO 17 Provide full accounting 
capability for all SFA 
programs through 
implementation of the 
Financial Management System 
using Oracle Federal Financial 
products. 

IMPROVING SYSTEMS: The Financial Management System (FMS) 
Requirements and Testing Division tested functionality for the August 1, 2001 
rollout. FMS worked with the Financial Partners and Students’ Channels along 
with CFO’s Accounting to test feeds from Raytheon for the Debt Collection 
System and FFEL Lender interfaces. Both programs were moved to the 
production system for parallel testing on August 1. 
 
HISTORY 
JULY 20, 2001: IMPROVING SYSTEMS: The Financial Management System 
(FMS) Requirements and Testing Division has been testing functionality for the 
August 1, 2001 rollout.  FMS is working with the Financial Partners and Students 
Channels along with CFO’s Accounting to test feeds from Raytheon for the Debt 
Collection System and FFEL Lender interfaces.  Both programs will be moved 
into the production system for parallel testing beginning August 1.  The FMS 
Division has also been working with the Schools and Students Channels to add 
Direct Loan functionality into the production system in August 2001.  The Direct 
Loan functionality will be in the production environment by the early part of 
August for further parallel testing. 
 
JULY 6, 2001: IMPROVING SYSTEMS: Accounting Division staff and the 
FMS Team are meeting to review the financial reporting requirements currently 
performed by the Financial and Accounting Reporting System (FARS).  CFO 
staff is reviewing financial reporting requirements currently performed by FARS 
so they can be integrated into FMS. 
 
JUNE 22, 2001: IMPROVING SYSTEMS: The FMS Team is providing an 
overview of FMS’ design testing to CFO staff. The training will include an 
overview of FMS, the concepts of design testing, and a testing timeline. The 
Accounting Division, Accenture, and the FMS Team are continuing to meet with 
OCFO and Budget Services to discuss the treatment of accounting documents that 
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need to interface with Oracle/FMS, and continue to work to develop a 
reconciliation between Loan Consolidation and FMS/Oracle. FMS and Accenture 
also met with the Accounting Division to review that office’s financial reporting 
requirements. 
 
JUNE 8, 2001: IMPROVING SYSTEMS AND REDUCING COSTS = 
IMPROVING CUSTOMER SATISFACTION: The FMS team just completed the 
second of three releases for the LEAP/SLEAP program.  This second release fully 
automates the award process.  States and territories can calculate initial awards 
for recipients and can begin to draw down funds in July. 
 
MAY 25, 2001: IMPROVING FINANCIAL REPORTS: The Accounting 
Division, FMS, Budget Services, and Accenture continue to meet with ED’s 
OCFO to discuss the treatment of Direct Loan accounting documents designed to 
interface with Oracle/FMS. 
 
May 11, 2001: SECURITY IT CONTROLS:  FMS continues to work with OCIO 
to ensure that FMS is in compliance with new OMB security requirements.  FMS 
TRAINING:  FMS training continues with CFO offices.  The workgroups are 
intended to promote understanding of the SFA account code structure and to 
develop account mapping solutions. 
 
APRIL 13, 2001: FMS is in Phase III of a multi-phase rollout that will result in 
SFA having its own financial management system.  On Monday, April 2, the 
FMS team in partnership with the Financial Partners Channel released the first in 
a series of three releases that will result in re-engineering the application and 
award process for the LEAPP/SLEAPP program.  The first release has resulted in 
fully automating the LEAPP/SLEAPP application process and has eliminated the 
need for the paper application. 
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62 CFO 18 Provide infrastructure for 
assuring clean opinion on 
SFA’s FY 2001 financial 
statement audit. 

FY 2001 FINANCIAL STATEMENT AUDIT: Financial Reporting Division 
staff gave auditors the June interim financial statements, with analytics. 
RECONCILIATIONS: CFO staff has made 50% progress on reconciling the 
Fund Balances with the Treasury. We expect to have all completed by year-end. 
 
HISTORY 

70% 
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JULY 20, 2001: In order to provide the infrastructure for assuring a clean opinion 
on SFA’s FY 2001 financial statement audit, Financial Reporting Division staff is 
preparing SFA’s interim financial statements as of June 30th.  These statements 
will include sources and uses analyses and relationship tests.  FY 2001 
FINANCIAL STATEMENT AUDIT: SFA’s financial statement auditors, Ernst 
& Young, have started interim audit testing.  They have prepared a list of 
information requested from SFA offices.  CFO staff is coordinating this request.  
The auditors are also meeting with SFA offices to update their understanding of 
financial systems and procedures.  RECONCILIATIONS:  Financial Reporting 
Division staff continues to provide support for SFA’s key reconciliations.  These 
reconciliations include DCS, GA Forms 2000, and Fund Balances with Treasury. 
 Accounting Division staff completed the reconciliation of IRS offsets and OPAC 
billing reports from January through May 2001. 
 
JULY 6, 2001: In order to provide the infrastructure for assuring a clean opinion 
on SFA’s FY 2001 financial statement audit, CFO’s Accounting and Financial 
Reporting Divisions continue to assist OCFO on the Fund Balance with Treasury 
reconciliation.  A five-person team (including two Treasury contractors) has been 
established to clear up the unmatched schedules.  Five meetings were held to 
discuss reconciliation problems with several schedules (DC, M, and L) and the 
Fund Balance with Treasury Reconciliation Project. 
 
UNMET 

63 CFO 19 Enhance the SFA-wide 
activity-based costing module 
with our FMS and CFO data-
mart to track unit costs and 
provide quarterly managerial 
reports on core business 
processes. 
 

IMPROVING PROCESSES/REDUCING COSTS: The FY 2001 Cost Model has 
been updated for the first half of FY 2001. A cost steering committee meeting 
was conducted on 7/31/01. The purpose of the meeting was to: 1) review the 
previous Steering Committee meeting’s decision; 2) present the final report for 
the Phase I Costing Initiative; 3) discuss upcoming cost initiatives that the Cost 
Team is evaluating (a) web-based reporting tool for ABC Model Results, (b) 
integration of ABC results with SFA’s performance measures, and (c) automated 
survey and data collection tool;  4) review the upcoming calendar of events for 
the Cost Team; and 5) discuss the methodology for updating Channel/Enterprise 
offices’ activities and drivers. The Cost Team is also working on the CFO’s 
presentation for the FY 2002 targeted unit cost. 
 
HISTORY 
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JULY 6, 2001: IMPROVING PROCESSES/REDUCING COSTS: The Cost 
Team is reviewing the “QC” on the first half of the FY 2001 model and is 
updating ABC driver assignments. 
 
JUNE 8, 2001: IMPROVING PROCESSES/REDUCING COSTS: The Cost 
Team is preparing a final report for the ABC project.  The report will include an 
executive summary, overview of the ABC project, data collection, model 
construction, and recommendations. 
 
MAY 25, 2001: IMPROVING PROCESSES/REDUCING COSTS: The Cost 
Team enhanced SFA’s ABC Model to include business processes and activities 
cost for both the Channel and Enterprise office, and is now looking into linking 
the ABC Model Reporting with the Scorecard Process.  The Cost Team is also 
working to secure a shared network drive to set up the ABC Model Results 
Reporting. 
 
MAY 11, 2001: IMPROVING PROCESSES/REDUCING COSTS: The Cost 
Team enhanced SFA’s ABC Model to include business processes and activities 
cost for both the Channel and Enterprise Offices.  Consequently, all SFA offices 
will now be able to track their reduction in unit costs.  The SFA Cost Team 
developed a user-friendly reporting tool (MS Pivot Tables) for reporting the SFA 
Cost Model results.  TRAINING:  The Cost Team trained 58 SFA managers and 
key employees on the multidimensional cost reporting tool (i.e., MS Pivot tables).
 
APRIL 13, 2001: The Cost Team has developed a pivot table as a reporting tool.  
This tool will make the reporting process less cumbersome for primary ABC 
users.  The Cost Team sent out a pivot table to the Channels and Enterprise 
offices for a validation of reasonableness of FY 2000 cost.  The pivot tables show 
various views of the Channels and Enterprise offices’ FY 2000 cost. 
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64 Communi-
cations 

 Expand SFANet (the SFA 
Intranet) to make it not only 
SFA's central communications 
tool, but THE transaction tool 
for SFA's internal business--
like ordering IT equipment, 
travel reimbursement forms, 
etc. 

 
 
HISTORY 
APRIL 27, 2001: Communications is partnering with CIO to design v.2 of 
SFANet.  A contract has been awarded to ROH, Inc. for technical and content 
maintenance of the Intranet.  We are on track to meet our goal by the end of FY 
01. 

 

65 Communi-
cations 

 Develop and implement a 
national outreach campaign to 
promote use of key SFA 
electronic products, such as 
FAFSA on the Web and the 
DL Servicing Web site.   

 
 
HISTORY 
APRIL 27, 2001: Communications has awarded a contract to Wallen Davidson to 
create a strategic promotion campaign for SFA’s key electronic products. 

 

66    SFA
University 

 Design and deliver a course on 
student aid traditions to all 
SFA employees by December 
15, 2000 that results in a 
renewed connection with 
SFA's history and mission, and 
strong links to the PBO's 
mission and standards. 
 

COMPLETED 100%

67  SFA
University 

 Design and deliver a course on 
"SFA Front-to-Back" that will 
explain all of the steps and 
processes involved in 
delivering financial aid.  This 
course will also be offered to 
our operating partners.  

 
 
HISTORY 
JUNE 8, 2001: Classes began on schedule May 15, 2001.  Registration system 
shows 986 SFA staff members have registered (80%) and 104 Operating Partner 
staff have registered. 
 
APRIL 27, 2001: 
Registration is under way for “SFA Front-to-Back.”   The course will be offered 
May 15 through June.  At least one session will be offered in each region. 
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68 Ombudsman  Implement second generation 
Ombudsman Case Tracking 
System (OCTS 2.0) that 
includes: 
a. student customer web 
interface to initiate case and 
check case studies             
b. assignment manager to 
distribute case work                  
c.  scripting for intake and case 
evaluation  
d.  knowledge base of SFA 
policy and previous OCTS case 
results                        
e.  ad hoc reporting capabilities
 

 
 
HISTORY 
APRIL 27, 2001: All milestones are on target, with the exception of the System 
giving customers interface capability for checking case status.  We won’t be able 
to have that capability without a product upgrade and significant systems security 
planning.  Customers do have access to Ombudsman services via the Web, but 
full implementation of web interface depends on system upgrade. 

 

69 Ombudsman  Develop and test feedback loop 
to give internal and external 
operating partners 
individualized quarterly reports 
of cases specific to their unit. 

  

70 Analysis  Develop and implement a 
research agenda focused on 
collecting and evaluating 
program performance. 

 
 
HISTORY 
APRIL 27, 2001: 
Outcome:  Develop a list of research projects that includes statutorily-mandated 
studies SFA is responsible for conducting, and projects requested by SFA offices. 
 For these research projects, analyze SFA program data to measure the impact of 
our services and program delivery.  Interpret the results of the analyses, develop 
recommendations for improvements, and prepare written reports for use by SFA 
managers in strategic planning.  As of April 16, the research agenda for 2001 
includes: 
• Consolidation of Defaulted Loans-requested by CFO to respond to OIG 
• Mid-year transfer behavior of students-requested by Program Development 
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Division 
• Cohort Default Rate reduction initiatives-requested by COO.  Research 

completed.  Report of best practices published. 
• NSLDS responsiveness to customers-requested by COO.  Research 

completed.  Internal report identifying issues and recommending 
improvements published. 

71 Analysis  Develop and implement a data 
collection and dissemination 
process that presents SFA-wide 
program data in an integrated 
format to all SFA managers. 

 
 
HISTORY 
APRIL 27, 2001: Outcome:  Biweekly report of enterprise-wide data developed 
through collaborative efforts with Senior Management and program delivery 
offices.  The report will highlight significant changes in trends and volumes.  
Based on program trends, Program Analysis will work with managers to develop 
“triggers” than can be used to flag significant changes in information.  The 
effectiveness of the triggers will be monitored over time.  Data to be reported will 
include program statistics and service delivery information identified as necessary 
for enterprise-wide strategic planning and monitoring. 

 

72 Analysis  Implement an electronic, web-
based performance 
measurement system that will 
help increase visibility of our 
annual plan to all employees 
and simplify and automate the 
bi-weekly reporting process. 

COMPLETED 100% 

73 Analysis  Pilot individual team-based 
scorecards. 
 

We have completed the planning workshops with all managers for all channels, 
CIO and CFO.  We have a signed agreement with the Union and we will start 
team workshops on Aug 7th. 
 
HISTORY 
JULY 6, 2001: We have conducted planning workshops with the Student and 
Financial Partners Channels.  During July we will conduct planning workshops 
with the CFO, CIO and Schools Channel.  We hope to begin rolling out the 
scorecards to the teams selected for the pilot at the end of July or the beginning of 
August.  The team rollout is dependent upon the resolution of a few outstanding 

75% 
 
 

5% 
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issues with the union.  We hope to address these issues at the planned July 25-27 
Issue-based negotiation sessions. 
 
MAY 11, 2001: ON TRACK 
Contract signed with PSG to implement scorecards. 
 
APRIL 27, 2001: We are in the process of finalizing the implementation plan and 
are working towards finalizing the implementation contract.  The plan calls for 
several series of high-level briefings that attempt to identify goals for each of the 
senior leaders as well as, ensure that the scorecard concept is universally 
understood.  This will be followed by team-based workshops that culminate with 
the actual development of the team’s scorecard. 

74 Analysis  Simplification of FFELP 
Lender Due Diligence 
Regulations:  With approval of 
the Deputy Secretary and after 
consultation with affected 
communities, PDD will 
develop a regulatory 
simplification proposal for 
lender participants in the FFEL 
Program.  Specifically, this 
effort will concentrate on 
simplifying the "due diligence" 
requirement for lenders in 
FFEL.  The objective will be to 
place our lender partners into a 
performance based 
environment where results, 
rather than detailed adherence 
to a set of rules will be 
measured. 
  

 
 
HISTORY 
MAY 11, 2001: Discussions on regulatory development, including issues related 
to lender due diligence, are being held by the Student Financial Aid Senior Policy 
Advisory Group.  The next meeting of that group is May 12, 2001. At that time, 
we will have a better idea of whether a regulatory effort in the area of due 
diligence will proceed. 
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75 Analysis  Creation of an SFA Program 
Development Information 
Database: PDD, with the 
assistance from SFA's CIO, 
will develop, populate, and 
implement a system for 
electronic storage and retrieval 
of published policy guidance 
relating to the Title IV SFA 
programs.  The database will 
be available to ED staff for use 
in performing their functions 
(i.e., training, oversight, 
customer support) while also 
creating an electronic 
"institutional memory" for the 
organization. 

 
 
HISTORY 
MAY 11, 2001:  Analysis staff recently met with staff from CIO/eCAD and it 
seems that progress may be forthcoming.  The current performance plan calls for 
this project to be completed by May 31, 2001. This date has been revised to 
August 31, 2001. 

 

76 SFA HR  Modify procedures to expedite 
the recruitment process 
(completion date of 6-30-01) 
 

 
 
HISTORY 
APRIL 27, 2001: The Department of Education has started to implement a web-
based recruitment application called Quick Hire.  Quick Hire automates the 
federal recruitment process.  The implementation of Quick Hire in ED is 
tentatively scheduled for May, 2001. 

 

77 SFA HR  Implement new employee 
incentives and recognition 
programs that support the 
performance plan. (completion 
date 12-31-00) 

 
 
HISTORY 
APRIL 27, 2001: Changes to the draft SFA Awards and Recognition program are 
still being made.  The latest changes will modify the proposed Partners in 
Excellence component of the program to make it a team-based award and to 
synchronize it with the requirements of the Scorecard program.  We will meet 
with the Union on Thursday to discuss the Scorecard program.  It is my hope that 
our meeting will provide some direction on how to proceed with the award 
program.  If the Union accepts the Scorecard program, then we can proceed with 
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a presentation of the SFA Award program to Senior Leadership next week.  This 
relates to SFA’s goal of improving employee satisfaction.  Incentive programs 
such as this are directly linked to employee satisfaction, and the development of 
an SFA Award program was among the recommendations of the CSTF.  This also 
relates to the goal of improving customer satisfaction, because the purpose of an 
incentive program is to provide recognition to employees for quality 
performance/service to our customers.  Finally, three of the proposed award 
program components recognize employees for their contributions to the goals of 
SFA and/or their contributions to SFA’s service standards. 

78 SFA HR  Implement SFA Performance 
Development Process. 
(completion date of 05-01-01) 

 
 
HISTORY 
APRIL 27, 2001: The SFA PDP has been redeveloped to address the concerns of 
SFA Senior Leadership and the Union.  We are working much closer with the 
Union on the program, but a 5-1-01 implementation date for the program is not 
possible. 

 

79  Acquisition
and Contracts 
Performance 

 Implement a 'Partnership 
Program' to establish a better 
working relationship with SFA 
Operating Partners (OP).          
                                                  
-   Document OP contribution 
to our performance plan.           
-   Improve communications 
between SFA and OP and 
among OPs. 
-   Integrate OP into our 
customer support training.    
 

  

80    Acquisition
and Contracts 
Performance 

Assume complete
responsibility for the 
management of all SFA 
contracts, as well as all other 
acquisition efforts. 

COMPLETED  
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81  Acquisition
and Contracts 
Performance 

 Complete adoption of 
performance measures to 
appropriate legacy contracts. 
 

 
 
HISTORY 
JULY 20, 2001: Wave III of the contract transformation is scheduled to be held 
the week of September 9-14.  The location has not yet been determined.  The 
modernization partner contract (Accenture) has been identified for this wave.  
Because this contract crosscuts SFA’s channels, enterprise offices, and Operating 
Partners, this contract will be the only one discussed during this week.  The last 
wave, which will probably take place in November, will include NSLDS and 
some of the smaller contracts. 
 
APRIL 13, 2001: Wave II of the contract transition to performance-based is 
scheduled for the week of May 28th.  The targeted contracts are the Virtual Data 
Center (VDC) and Direct Loan Servicing (DLS). 

 
 
 

40% 

82  Acquisition
and Contracts 
Performance 

 Ensure new contracts include 
consistent and value-added 
performance measures. 

 
 
HISTORY 
JULY 20, 2001: All new contracts are being awarded with value-added 
performance measures. 
 
MAY 25, 2001: All new contracts are being awarded with value-added 
performance measures. 
 
MAY 11, 2001: NO CHANGE 
 
APRIL 13, 2001: All new contracts are being awarded with value-added 
performance measures. 

 
 

 
 
 
 

70% 
 
 

50% 

83  Acquisition
and Contracts 
Performance 

 Increase participation of small 
businesses in our contracts and 
in subcontracts by 5%. 

 
 
HISTORY 
JULY 20, 2001: After reviewing the subcontracting plans/actuals with our major 
contractors, it appears that SFA Acquisitions and Contract Performance will 
exceed our goal of 5%. 
 
MAY 25, 2001: Acquisitions and Contract Performance organization is 
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identifying all new procurements that can be set aside for small businesses, 
women-owned businesses, and small/disadvantaged businesses. 
 
MAY 11, 2001: A & CP organization is identifying all new procurements that can 
be set aside for small businesses, women-owned businesses, and 
small/disadvantaged businesses. 
 
APRIL 13, 2001: Significantly increased the number of contract awards to small 
businesses, e.g. conference planning and branding of the new building. 

84  Acquisition
and Contracts 
Performance 

 Develop an automated contract 
management system to 
interface with SFA's FMS. 
 

 
 
HISTORY 
JULY 20, 2001: This project has been assigned to our summer intern.  A&CP has 
identified our requirements for an automated contract management system.  We 
have had discussions with three major vendors:  AMS, Oracle, and Distributed 
Solutions, Inc.  Demo of each vendor’s solution has been tentatively scheduled 
over the next two weeks. 
 
MAY 11, 2001: NO CHANGE 
 
APRIL 13, 2001: In the process of developing contract management module for 
the SFA’s FMS. 

 
 
 

40% 

85    Acquisition
and Contracts 
Performance 

Provide performance-based
training on acquisition 
management to all SFA 
managers 
 

 
 
HISTORY 
JULY 20, 2001: We have developed performance-based training for senior level 
management.  Because of the move to the new building and end-of-year 
activities, the training sessions will not be held until January 2002. 
 
MAY 11, 2001: NO CHANGE 
 
APRIL 13, 2001: Developing performance-based training for SFA leadership and 
Project/Program staff. 

 
 
 

75% 
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86 SFA wide 20 In order to eliminate costly 
corrections to printed 
documents, implement the 
recommendations of the 
Document Quality Control 
Group.  
 

 
 
HISTORY 
APRIL 27, 2001: Currently, only technical publications and forms are proofed by 
the proofreading contractor. To date, a total of 16 technical publications and 
forms have been proofed by the contractor. This includes items such as the 
FAFSA, the SFA Handbook, and the EDExpress Packaging Training to 
“Ensuring Student Loan Repayment.” 
 
APRIL 13, 2001: Guidelines were developed for SFA publications. An SFA-wide 
presentation was made to publication "owners" by two proofreading and 
publication experts.  A proofreading contract was implemented with Technical 
Quality Management, Inc.   All SFA publications, in addition to undergoing an 
improved internal process, are automatically proofread by a professional 
proofreading organization before they are printed. 

 

87 SFA wide  Test all new products or 
modules with actual "end-
users" to identify all major 
"bugs" and deficiencies prior to 
product release. 
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